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EXECUTIVE SUMMARY 

It is internationally recognised that the mean sea level has been rising globally since the nineteenth century 

and is predicted to rise at an increasing rate in the future (IPCC 2014). Rising sea levels and intensifying storm 

activity will increase the risk of coastal inundation (temporary coastal flooding), storm erosion and long-term 

shoreline recession. State governments across Australia have introduced obligations that require local 

governments to consider and plan for these hazards. In Western Australia (WA), the governing policy is the 

Western Australian Planning Commission’s State Planning Policy No. 2.6: State Coastal Planning Policy 

(WAPC, 2013, herein referred to as “SPP2.6”). SPP2.6 recommends management authorities develop a 

Coastal Hazard Risk Management and Adaptation Plan (CHRMAP) for land use or development that is 

vulnerable to coastal hazards. Specific guidelines have been developed to assist in this process (WAPC, 

2019). 

One of the key objectives of SPP2.6 is to establish coastal foreshore reserves, including allowances for the 

protection, conservation and enhancement of coastal values across the state. Risk assessment processes are 

then utilised to identify risks that are intolerable to the community, and other stakeholders such as local 

governments, indigenous and cultural interests, and private enterprise. Adaptation measures are then 

developed according to the preferential adaptation hierarchy outlined in SPP2.6.   

The Peron Naturaliste Partnership (PNP) comprises the membership of nine local government authorities. The 

PNP’s Coastal Adaptation Pathways Project identified the coastal areas of Capel, Leschenault and Greater 

Bunbury as being particularly exposed to coastal hazards and climate change, which triggered the need for 

this CHRMAP. The project has investigated and planned for coastal hazards which are likely to affect these 

regions from Capel to Leschenault. 

The project identifies the strategic direction for coastal adaptation scenarios and details an implementation 

plan describing risk management measures to be undertaken to achieve preferred risk treatments. The 

CHRMAP serves as a key reference for management, planning and policy making for the short-term (0-15 

years), medium-term (15-30 years), and long-term (100 years). 

The broader study area covers four Local Government Areas (LGAs) namely Shire of Harvey, City of Bunbury, 

Shire of Dardanup, and Shire of Capel. This report addresses coastal hazard vulnerabilities for the Shire of 

Capel, where the shoreline can be divided into three primary management units: 

◼ MU1 - Peppermint Grove Beach 

◼ MU2 - Capel Coast (coastal reserve and farmland on either side of Peppermint Grove Beach) 

◼ MU3 - Dalyellup 

A Coastal Hazard Assessment has identified the coastal hazards in the study area that need to be considered 

in the CHRMAP. Hazard maps were produced defining the erosion and inundation extents for present day, 

2035, 2050, 2120. It is acknowledged that the hazard identification component of the present study was 

undertaken to provide a broad understanding of exposure that can support government planning at a regional 

level. The hazard identification may be superseded by future site-specific studies, particularly at the 

estuary/inlet and along the river courses. Results derived from this study should not be over-interpreted at a 

micro-scale due to the assumptions applied and the limitations in resolution.  

Following the Hazard Assessment, a Coastal Assets Identification investigation was undertaken to identify the 

assets within the coastal hazard zone. All the assets in the coastal hazard zone were identified and classified 

into 9 categories as listed below. The quantity of each asset category by Management Unit, category and 

planning horizon are presented for each hazard.  

◼ Roads 

◼ Residential land  
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◼ Commercial land and assets 

◼ Public and community assets not located in the foreshore reserve e.g., car parks, recreational facilities 

◼ Developed foreshore reserve, including coastal, estuary and river foreshore areas 

◼ Undeveloped foreshore reserve, including coastal, estuary and river foreshore areas 

◼ Environmental 

◼ Agricultural / rural lands 

◼ Aboriginal heritage 

Community and stakeholder involvement is a critical component of the CHRMAP process, as it defines what 

and how much value is placed on assets within the study area. As such, the project contained a high level of 

community and stakeholder engagement. Engagement outcomes have informed the adaptation planning 

process and ensured all needs are considered. This provides ownership of the CHRMAP with those that it 

affects, and acceptance of its outcomes. A Community Values assessment using various engagement 

methods was used to identify key values and concerns for the study area. The values collated from the 

engagement to date have been used to generate the success criteria for the vulnerability and risk assessment 

component of the CHRMAP. 

• Conserve, enhance and maintain the natural environment and character of the study area 

• Facilitate and promote public usage and enjoyment of the natural environment, coast, estuaries 
and rivers  

• Protection of the cultural values of the coastline 

• Manage impacts to the existing residential areas from erosion and inundation 

• Maintain critical infrastructure supporting the community (roads, utilities). 

• Manage and maintain coastal infrastructure that provides access to the water and supports the 
lifestyle enjoyed by people in the region  

• Retain the widest possible range of risk management options for future users of the coast 

A Vulnerability Analysis, which constitutes the second stage of the risk identification process, was undertaken 

to develop likelihood, consequence, level of risk, adaptive capacity and vulnerability ratings for the nine asset 

categories. 

All identified at-risk assets within the management units are presented for the planning horizons of present 

day, 2035, 2050 and 2120, for each hazard. Extreme vulnerability has been identified from the present day 

onwards. Most of this extreme vulnerability is predicted to be from erosion, with the exception of residential 

and commercial inundation. 

The enormous number of at-risk assets, a total of approximately 48,000 in the broader study area, means 

grouping and summarising is the only meaningful method of assessing the risk at this stage of the planning 

process. 

Recommended adaptation options to manage the coastal erosion and inundation risk in the Shire are 

presented.    
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1 INTRODUCTION 

1.1 Background 

It is internationally recognised that the mean sea level has been rising globally since the nineteenth century 

and is predicted to rise at an increasing rate in the future (IPCC 2021). Rising sea levels and intensifying storm 

activity will increase the risk of coastal inundation (temporary coastal flooding), storm erosion and long-term 

shoreline recession. State governments across Australia have introduced obligations that require local 

governments to consider and plan for these hazards. In Western Australia (WA), the governing policy is the 

Western Australian Planning Commission’s (WAPC) State Planning Policy No. 2.6: State Coastal Planning 

Policy (WAPC, 2013, herein referred to as “SPP2.6”). SPP2.6 recommends that management authorities 

develop a Coastal Hazard Risk Management and Adaptation Plan (CHRMAP) for land use or development 

potentially vulnerable to coastal hazards. Specific guidelines have been developed to assist in this process 

(WAPC, 2019).  

SPP2.6 requires adequate risk management planning is undertaken where the existing or proposed 

development is in an area at risk of being affected by coastal hazards over the 100-years planning timeframe. 

SPP2.6 and the CHRMAP Guidelines provide the risk assessment framework to be applied to identify risks 

that are intolerable to the community, and other stakeholders such as local governments, indigenous and 

cultural interests, and private enterprise. Risk management measures are then developed according to the 

adaptation hierarchy outlined in SPP2.6.  

The Peron Naturaliste Partnership (PNP) comprises membership of nine local government authorities. The 

PNP’s Coastal Adaptation Pathways Project identified the coastal areas of Capel, Leschenault and Greater 

Bunbury as being particularly exposed to coastal hazards and climate change, which triggered the need for 

this CHRMAP. Therefore, the present study aims to investigate the nature and severity of coastal hazards that 

are likely to affect these regions from metre over future planning horizons. Refer Figure 1-2 for locality, study 

area extent and management units. This report addresses coastal hazard vulnerabilities for the Shire of Capel 

(Shire). 

This CHRMAP project aims to increase knowledge and understanding of coastal hazard risks and identify risk 

management and adaptation measures for implementation. The outcomes will be used to inform local and 

state government policies, strategies and plans, including (but not limited to), planning strategies, community 

strategic plans, drainage strategies, asset management plans, emergency management plans, and foreshore 

management plans. The project adheres to the WAPC (2019) guidelines with scope and deliverables 

consistent with the objectives identified by these guidelines and SPP2.6. In addition, the project determines 

the strategic direction for coastal adaptation scenarios from the present-day to 2120 (100 yrs. management 

time frame) and identifies an implementation plan to achieve this direction. Overall, this CHRMAP will serve 

as a key reference for management, planning and policy-making for the short-term (0-15 years), medium-term 

(15-30 years), and long-term (100 years). 

Delivery of this project has occurred over 9 stages (as summarised in Figure 1-1), each of which represented 

a key hold point. The staged approached was developed according to the PNP’s scope and is in line with the 

CHRMAP Guidelines (WAPC, 2019). 

This report presents one of four Stage I Final CHRMAP Reports, which summarise the project and makes 

recommendations to address erosion and inundation vulnerabilities. The red bubble displayed in Figure 1-1, 

outlines Stage I in the context of the CHRMAP. 
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Figure 1-1 Methodology 



 

Peron Naturaliste Partnership | 28 March 2023  
Final CHRMAP – Shire of Capel Page 10 
 

 

 

Figure 1-2 Study Area and Management Units 
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1.2 Structure of this report 

This report is a summary document outlining the CHRMAP project and presenting content from the previous 

project stages and technical reports. It has been written to provide an overview that is more accessible to a 

wider audience. This report addresses coastal hazard vulnerabilities for the Shire of Capel and should be 

considered in combination with the more detailed technical reports which are provided as appendices. 

References are provided throughout this document and refer to the documents listed in the reference section 

of the relevant technical reports. 

To facilitate the coastal hazard assessment and development of adaptation options, the study area was 

delineated into several management units which are determined according to a set of factors: 

◼ Jurisdiction boundaries 

◼ Presence of coastal assets and relevant stakeholders 

◼ Coastal processes and potential hazard types. 

For Shire of Capel, the shoreline can be divided into three primary management units: 

◼ MU1 - Peppermint Grove Beach 

◼ MU2 - Capel Coast (coastal reserve and farmland) 

◼ MU3 - Dalyellup 
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2 STAGE A – ESTABLISH THE CONTEXT 

An Establish the Context Chapter Report was prepared (Appendix A). This report outlines in detail the key 

management and adaptation issues that needed to be considered in the CHRMAP, which are summarised 

below. 

2.1 Purpose 

The purpose of this project was for the PNP to work with the Steering Group and consultant(s) to develop a 

CHRMAP. The Steering Group included the City of Bunbury, the Shires of Capel, Dardanup and Harvey, WA 

Department of Biodiversity, Conservation and Attractions (DBCA), and the Southern Ports Authority (SPA), 

with support and technical advice from Department of Water Environment and Regulation (DWER), 

Department of Planning Lands and Heritage (DPLH), and Department of Transport (DoT).  

The purpose of the CHRMAP was to provide strategic guidance for coordinated, integrated, and sustainable 

decision making for future coastal land use planning, including management of, and adaptation to, coastal 

hazard risks (coastal erosion and inundation). Management of risks to the study area’s land adjacent to the 

ocean coast, estuaries and rivers is very important for the social, environmental, infrastructure and economic 

assets and values of the local communities. Although some work on coastal hazards had been undertaken 

across the study area in the past, a coordinated approach which identifies areas likely to be affected to erosion 

and/or inundation and requiring management and adaptation to mitigate the risks will provide increased 

resilience to these communities. 

2.2 Objectives 

The overall objectives of this CHRMAP were: 

◼ Summarise the existing policies and planning controls, existing physical controls, and jurisdiction 

boundaries 

◼ Improve understanding of existing coastal processes, features, and hazards within the study domain 

◼ Identify coastal assets and values through stakeholder and community engagement 

◼ Identify coastal hazard risks in terms of both coastal erosion and inundation, as well as potential 

vulnerability trigger points 

◼ Improve understanding of asset risk and vulnerability to coastal hazards 

◼ Determine the consequence, likelihood, and tolerance of assets to the identified risks 

◼ Identify effective risk management measures through Multicriteria Analysis and Cost Benefit Analysis 

◼ Identify short, medium, and long-term risk management actions 

◼ Engage with stakeholders and the community to inform local values, adaptation pathway selection, and 

the implementation plan. 

2.3 Scope 

This CHRMAP identifies values and assets with intolerable risk levels to the hazards of coastal erosion and 

inundation within the study area. Risk management measures were considered to reduce risks to tolerable 

levels. Tasks to implement the measures are summarised to provide strategic guidance on medium and longer-

term risk management but provide more focus on short-term (<25years) management measures. The 

CHRMAP has focussed on preserving assets and values which provide public benefit, although private at-risk 

assets are also identified. 
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2.4 Local Context 

The Shire is located between the Bunbury and Busselton LGAs, about 200km south of Perth (refer Figure 2-1). 

The Shire manages a 29 km long stretch of shoreline between Forrest Beach and Dalyellup, covering 

approximately 560 km2 of land. The area was first established as the first Bunbury Road District in 1894. In 

1961, it was renamed to Shire of Capel under the Local Government Act 1960. The 2016 census figures 

indicate the population of the Shire was over 17,000. The Shire has agricultural activities such as beef and 

dairy farms, light industry commercial, as well as mineral sand mining. 

The study area consists of open coast and lowlands potentially impacted by coastal erosion and inundation 

(Figure 2-1), with a particular focus on areas with valued coastal assets (e.g., residential and commercial lands, 

and recreational parks).  

The shoreline within the Shire is partially sheltered from the predominant swell waves generated in the 

Southern Ocean. Much of the coastline is backed by either soft sediment or vegetated dune system. Significant 

low-lying land and wetlands are inland of the dune system. 

The Department of Transport (DoT, 2019) recently completed an erosion hotspot assessment for the region, 

which identified two potential erosion watchlist locations, Peppermint Grove Beach and South Forrest Beach. 

The Shire does not have a history of reported erosion, likely due to limited existing coastal development and 

appropriate setbacks to many private assets. No existing coastal protection structures (e.g., groynes, seawalls 

or revetments) have been identified in this region. 

The low-lying land west of Bussell Highway is often connected to the ocean through river openings such as 

Wonnerup inlet at Forrest Beach and Capel River at Peppermint Grove Beach. Weirs, culverts, and drainage 

paths have been implemented to mitigate inland flooding and to reduce the impact of surge water from the 

ocean entering the lowlands behind the dune. The CHRMAP desktop review indicates coastal flooding has 

been an infrequent hazard. More frequent inundation hazards are often associated with river flood events e.g., 

the flood at Capel River in August 2013. Nonetheless, inundation risk remains high, particularly under the 

impact of sea level rise (SLR).  

Overall, the coast of the Shire consists of a narrow primary dune system (a few hundred metres) and large 

areas of lowlands connected to the ocean through various openings.  
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Figure 2-1 Shire of Capel Project Area (Overlayed are Suburbs & Roads and ground levels) 
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2.5 Existing Planning Controls 

Planning in Western Australia is guided and regulated by the State Planning Framework, which ranges from 

overarching strategic planning strategies, to specific planning policies and supportive guidelines. Figure 2-2 

explains the framework, which includes planning at the state, regional, and local levels and demonstrates how 

strategic planning is implemented through statutory planning controls (e.g., local planning schemes) and local 

planning policies. This Framework sits within the Planning and Development Act 2005. The relationships of 

the various policies are presented in Figure 2-3. 

The planning documents within this Framework were reviewed to determine which are relevant to coastal 

hazard planning in the project area. This review helped to assess the adequacy of the existing planning 

documents for addressing coastal hazards; identify gaps that needed to be addressed through the CHRMAP 

process (such as planning controls that are required, or need amending to enable implementation of CHRMAP 

recommendations); identified any potential planning issues that may constrain the CHRMAP process; and 

ensured that the adaptation plan aligns with state, regional and local planning frameworks. 

 

Figure 2-2 State Planning Framework for Western Australia 

2.6 State Planning Policies and Strategies 

The following state documents have been reviewed. Information relevant to the CHRMAP has been included 

below: 

◼ State Planning Strategy 2050  

◼ The WA Coastal Zone Strategy 2017 

◼ State Planning Policy 2.6 – State Coastal Planning Policy, and associated Guidelines 

◼ State Planning Policy 2.9 – Water Resources 

◼ Coastal Hazard Risk Management and Adaptation Planning Guidelines 2019 

◼ State Planning Policy 3.4: Natural Hazards and Disasters 
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Figure 2-3 Policy Relationships 

Regional and local planning documents were also reviewed for the study area and discussed further in the 

Establish the Context Report. 

2.7 Community and Stakeholder Engagement 

Key to the success of the CHRMAP project was to ensure that the plan is underpinned by community and 

stakeholder values and knowledge. To this end, a Community and Stakeholder Engagement Plan was 

developed in order to identify relevant stakeholders and determine the structure and pathways for their 

engagement throughout the CHRMAP process. The plan was intended to be fit-for-purpose, and 

commensurate with the size and scope of the CHRMAP – so as to avoid consultation fatigue within the 

community. 

This plan was prepared in accordance with the requirements of, and for consistency with, the following 

documents:  

◼ Capel to Leschenault Communications Framework (PNP, 2020)  

◼ The International Association of Public Participation (IAP2) documentation  
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The overarching objectives of the community and stakeholder engagement plan for the CHRMAP are:  

◼ Establish strong working relationships with community networks and stakeholders which are built on 

mutual trust and respect.  

◼ To ensure all stakeholders have up to date information about the CHRMAP, and the broader coastal 

management framework that supports the project.  

◼ To provide the community and relevant stakeholders the opportunity to have direct input into the 

development and delivery of the CHRMAP.  

◼ To understand community goals and aspirations for the coastal zone and community views on values, 

assets, opportunities and priorities.   

◼ To aid in the identification of key issues and the selection of site-specific CHRMAP management actions 

to address them. Stakeholders on the ground will have knowledge of the site developed over years of 

interaction. This provides invaluable information that can be applied to generate innovative CHRMAP 

measures.  

◼ Increased community and stakeholder understanding of, and support for, actions and priorities in the 

CHRMAP. 

The engagement plan activities undertaken for the CHRMAP are outlined below in Table 2-1.  

Table 2-1 Summary of Engagement Activities 

CHRMAP 

Stage 

Engagement 
Activity 

Description 

Stage C: 

Coastal Assets and 
Community Values 

Prepare for launch 
of project 

Establish Social Pinpoint mapping page for integration with 
PNP website portal - Social Pinpoint is a customisable 
community engagement platform which will be used to 
create a space to share information and keep the community 
engaged and informed. 

Provide tailored information for project communications 
(website content, media release, project information sheet, 
letter/email content, FAQs) 

Launch project – live project webpage, social media posts, 
launch of Coastal Assets and Values Survey to commence 
engagement phase of the project 

Stage C: 

Coastal Assets and 
Community Values 

Coastal Assets & 
Values Survey 

Digital survey for PNP’s use, to provide the community, and 
stakeholders with the opportunity to identify areas / assets of 
value. Values will be categorised to aid the identification 
process. 

Stage C: 

Coastal Assets and 
Community Values 

Community live-
online workshop 

Confirm the local community’s values, and their perceptions 
of the key issues facing the study area. In this session, 
community members will have an opportunity to provide 
information regarding: 

▪ Community uses, and areas of high social, environment 
and cultural value; and/or 

▪ Community concerns regarding potential issues (including 
their priorities) to be addressed in the CHRMAP. This can 
also ascertain feedback regarding the current 
management plans and opportunities for improvement.  
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CHRMAP 

Stage 

Engagement 
Activity 

Description 

Stage F: Risk 
Treatment and 

Stage H: 
Implementation 

Coastal Community 
Advisory Group 

Two workshops with community members to calibrate the 
evaluation of options consult on planned implementation 
measure.  

Stage I: Draft 
CHRMAP 

Public 
Advertisements of 
CHRMAP Reports 

Draft CHRMAP will be placed on the CHRMAP website for 
public comment. 

The document will be emailed / mailed to stakeholders 
identified as not having access to the CHRMAP website. 
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3 STAGE B - COASTAL HAZARD ASSESSMENT 

A Coastal Hazard Assessment Chapter Report (Appendix B) was prepared to identify the coastal hazards in 

the study area that need to be considered in the CHRMAP. Hazard maps are produced defining the erosion 

and inundation extents for present day, 2035, 2050, 2120. 

The study area covers a complex shoreline with various types of coastal hazards present in this region. The 

presence of rivers, an estuary and inlet has increased the complexity of the broader study area, in particular 

the assessment of inundation hazards where river flood plays a more dominant role than the intrusion of ocean 

water. It is acknowledged that the hazard identification component of the present study was undertaken 

to provide a broad understanding of exposure that can support government planning at a regional 

level - and will be superseded once site-specific studies become available, particularly at the 

estuary/inlet and along the river courses. Results derived from this study should not be over-interpreted at 

a micro-scale due to the assumptions applied and the limitations in model resolution. More detailed risk 

assessments and analysis may be required for the development of detailed engineering measures for specific 

sites. No geophysical or geotechnical assessments have been undertaken across the study to date. Erosion 

response across the study area may differ in reality to the predictions of this study due to the lack of data. 

Further geophysical/geotechnical assessment will be a recommendation of this CHRMAP. 

3.1 Erosion Hazard Assessment Method 

3.1.1 Summary 

The erosion hazard study was carried out by the following steps: 

◼ Simulate storm erosion for the 100 years ARI storm (S1).  

◼ Evaluate historic shoreline movement trends based on DoT vegetation lines (S2). 

◼ Evaluate sea level rise impacts for present day, 2035, 2050 and 2120 (S3). 

◼ Apply corrections for controlled shoreline segments. 

◼ Evaluate total erosion values for each coastal management zones and for four different planning periods 

i.e., present day, 2035 (short term), 2050 (medium term) and 2120 (long term).  

◼ Establish an erosion matrix considering both exposure levels and planning periods. 

◼ Mapping of erosion hazard lines. 

3.1.2 Method 

A desktop review of available information was undertaken, including: 

◼ Metocean conditions 

◼ Coastal processes 

◼ Existing coastal monitoring and management 

◼ Existing coastal hazard information 

The coastal hazard identification approach has been developed based on the following policies and guidelines: 

◼ State Planning Policy 2.6 State Coastal Planning Policy (SPP2.6) 

◼ Coastal Hazard Risk Management and Adaptation Planning Guidelines (CHRMAP Guidelines) 

◼ State Planning Policy 2.9 Water Resources (SPP2.9) 
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SPP2.6 (WAPC, 2013) has provided a clear guideline for the evaluation of erosion hazards in tidal areas. It 

stipulates the following components be considered when evaluating the coastal erosion risk: 

◼ Storm erosion in response to storm waves and loss of beach material. 

◼ Historic shoreline movement that highlights the chronic/long-term evolution of the coast. This could be 

contributed by littoral drift processes, larger scale morphological movements, long-term water level/wave 

dynamic variations (~18.6 yrs. tidal cycle, interannual climate oscillations e.g., La Niña effects, Pacific 

Ocean decadal Oscillation etc.) and climate change impacts (SLR, more intense storms and rainfalls etc.). 

◼ Direct response to future sea level rise.  

SPP2.6 indicates the methods for determining the allowance for erosion for a sandy coast are derived 

principally for open coastlines. For erosion on tidal reaches of inland waters, allowance should be assessed in 

a site-specific context, with the methodology to be developed appropriately for each site. 

The horizontal shoreline datum (HSD) is defined as the active limit of the shoreline under storm activity. It is 

the line from which the erosion hazard allowance will be applied from. In this assessment HSD has been 

determined by: 

◼ Present day vegetation lines which often characterise the upper limit of seasonal storm impacts. The 

vegetation line can be difficult to establish within a reach where there are seasonal beach variations. 

◼ Elevation of the 100-year ARI Peak Steady Water Level (about 1.7m AHD for 100-year ARI storm). For 

open coast, a 2 m AHD elevation is generally appropriate to outline the potential unimpacted area for 

typical winter storms if vegetation lines are deemed too conservative for hazard mapping. 

◼ For estuary environments with the presence of large tidal flats and vegetation growth, a conservative 

approach is used to define the HSD as the limit of storm inundation or riparian boundary as the HSD 

boundary.  

The HSD line is included in the erosion hazard maps. 

A summary of the erosion assessment approach is provided in Table 3-1.  
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Table 3-1 Summary of Erosion Hazard Assessment Method  

Shoreline 
Type 

Erosion Assessment 

Open 
Coast 

Standard method as per SPP2.6. This considers erosion allowances relative to the present 
Horizontal Shoreline Datum. 

▪ HSD is defined by topographic contours, ground-truthed by vegetation lines. 

▪ Allowance for the current risk of storm erosion (S1) estimated by SBEACH model. 

▪ Allowance for historic shoreline movement trends (S2) estimated by analysis of historic 
vegetation lines. 

▪ Allowance for erosion caused by sea level rise (S3) through the application of Bruun Rule 

▪ Uncertainty allowance as per SPP2.6 

▪ Hazard lines are defined by HSD+S1+S2+S3+uncertainty 

Consideration of erosion controls: 

▪ Physical controls such as Groynes, Port facilities, Outer breakwater and jetty road 
breakwater are considered as permanent structures assuming ongoing maintenance and 
management. These are key facilities that determines the overall landscape of Bunbury 
coast. 

▪ Seawall (erosion control works) that are designed with large armour rocks and proper toe 
protection are considered as effective for their design life e.g., buried seawalls along 
Ocean Drive, Ski Beach and Koombana Beach. 

▪ Temporary works, such as thin layers of pavement, are not considered as erosion 
controls.  

Consideration of landform stability in accordance with sediment cells and geomorphological 
features wherever appropriate. 

Rocky shoreline definition requires a continuous rocky surface extending above the reach of 
storm waves plus SLR. If the rocky surface is lower than the active limit of waves, the 
shoreline should be defined as a mixed or sandy type. Our analysis shows no continuous 
rock cliff above the reach of storm impact. Unless otherwise notified by geotechnical 
assessments, the shoreline within the study domain is categorised as ‘sandy’ (i.e. erodible) 
for the purpose of coastal planning and management. 

3.2 Inundation Hazard Method 

Inundation is one of the primary coastal hazards of the region. Historical studies have identified multiple 

mechanisms contributing to the high-water levels along the coast and in the estuary and inlet of the broader 

study area. 

SPP2.6 requires the allowance for inundation to be the maximum extent of inundation calculated as the sum 

of S4 Inundation plus the predicted extent of sea level rise. Being a coastal Policy, it does not apply to areas 

where inland processes dominate the inundation/flooding process. 

A detailed numerical modelling approach has been used to assess coastal inundation with calibration to 

existing studies and information. Several MU’s required case-by-case consideration and adjusted 

methodologies – please refer to the Coastal Hazard Assessment Chapter Report for a detailed description of 

the modelling tools utilised in this assessment. 

The DHI MIKE storm surge model has been used to simulate the inundation extent in the study area coastal 

zone from Capel to Leschenault Estuary. The approach was proposed to account for the complexity of 

inundation processes in the land depression of Capel which cannot be accurately assessed by a simple 

bathtub model approach, particularly with the inclusion of catchment flood impacts. A set of ARI storm events 

have been simulated to assess coastal inundation hazards.  
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Inundation along the open coast is evaluated by Water Technology’s Danish Hydraulic Institute’s MIKE storm 

tide model, calibrated to hindcast the storm tide conditions during TC Alby. The model simulates the combined 

effects of peak steady water level and wave setup through a coupled Hydrodynamic and Spectral Wave model.  

For the 500-year ARI event, the inundation level is modelled through the simulation of a representative cyclone  

based on the existing TC Alby track, with adjustments to locate the cyclone eye near the Bunbury region (peak 

surge lasts for up to 4 hours). Overall, a physically realistic storm tide was modelled using this methodology. 

3.3 Erosion Hazard Results 

The total erosion hazard allowance for all MU’s is presented in Table 3-2 to allow comparison. Detailed 

mapping of erosion extents is available in the Coastal Hazard Assessment Chapter Report. Summary mapping 

is provided in Section 3.5. 

Table 3-2 Erosion Hazard Allowance Summary 

Profiles 
S1  

m from HSD 

S2  

m/yr 

S3  

m/yr 

Uncertainty  

m/yr 

Erosion Allowance  

m from HSD 

2020 2035 2050 2120 

1 (MU2) 14.0 0 1 0.2 14 29 42 132 

2 (MU2) 12.0 0 1 0.2 12 27 40 130 

3 (MU2) 23.0 0 1 0.2 23 38 51 141 

4 (MU1) 14.0 0 1 0.2 14 29 42 132 

5 (MU2) 17.0 0 1 0.2 17 32 45 135 

6 (MU2) 10.0 0 1 0.2 10 25 38 128 

7 (MU2) 23.0 0 1 0.2 23 38 51 141 

8 (MU2) 28.0 0.4 1 0.2 28 49 68 186 

9 (MU3) 26.0 0.2 1 0.2 26 44 60 164 

10 (MU3) 29.0 0.2 1 0.2 29 47 63 167 

11 (MU3) 24.0 0.1 1 0.2 24 40.5 55 152 

12 (MU4) 21.0 0 1 0.2 21 36 49 139 

13 (MU5) 19.0 0 1 0.2 19 34 47 137 

14 (MU5) 19.0 0 1 0.2 19 34 47 137 

15 (MU5) 17.0 0 1 0.2 17 32 45 135 

16 (MU5) 27.0 0 1 0.2 27 42 55 145 

17 (MU5) 30.0 0 1 0.2 30 45 58 148 

18 (MU5) 8.0 0 1 0.2 8 23 36 126 

19 (MU5) 14.0 0 1 0.2 14 29 42 132 

20 (MU5) 39.0 0 1 0.2 39 54 67 157 

21 (MU5) 4.0 0 1 0.2 4 19 32 122 

22 (MU5) 10.0 0.1 1 0.2 10 26.5 41 138 

23 (MU5) 9.0 0.1 1 0.2 9 25.5 40 137 
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Profiles 
S1  

m from HSD 

S2  

m/yr 

S3  

m/yr 

Uncertainty  

m/yr 

Erosion Allowance  

m from HSD 

2020 2035 2050 2120 

24 (MU5) 12.0 0.3 1 0.2 12 31.5 49 160 

25 (MU6) 14.0 0 1 0.2 14 29 42 132 

26 (MU6) 21.0 0 1 0.2 21 36 49 139 

27 (MU6) 21.0 0 1 0.2 21 36 49 139 

28 (MU7) 15.0 0 1 0.2 15 30 43 133 

29 (MU8) 3.0 0 0.5 0 3 10.5 18 53 

30 (MU9) 5.0 0 0.5 0 5 12.5 20 55 

31 (MU9) 3.0 0 0.5 0 3 10.5 18 53 

32 (MU9) 3.0 0 0.5 0 3 10.5 18 53 

33 (MU9) 3.0 0 0.5 0 3 10.5 18 53 

34 (MU9) 5.0 0 0.5 0 5 12.5 20 55 

35 (MU9) 5.0 0 0.5 0 5 12.5 20 55 

Preston River 0.0 0 0.3 0 0 4.5 9 30 

Collie River 0.0 0 0.3 0 0 4.5 9 30 

3.4 Inundation Hazard Results 

The modelled peak steady water levels are presented in Table 3-3 for the study area to allow comparison. 

Detailed mapping of inundation extents is available in the Coastal Hazard Assessment Chapter Report. 

Summary mapping is provided in Section 3.5. The water level differences are smaller for 1-year, 10-year and 

100-year storms as the duration of these storms were expanded to cover multiple tidal cycles. This represents 

the longer duration of winter storms compared to extratropical cyclones.
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Table 3-3 Modelled Peak steady water level (m AHD) 

 Locations Peak Steady Water Level (m AHD), various ARIs (years) 

Present 2035 2050 2120 

1  10  100  500  1  10  100  500  1  10  100 500 1  10 100 500  

Leschenault Estuary 1.1 1.5 1.9 2.1 1.2 1.6 2.1 2.3 1.3 1.7 2.2 2.9 2.1 2.4 2.9 3.1 

Koombana Bay 1.1 1.4 1.9 2.8 1.2 1.5 2.0 2.9 1.3 1.6 2.1 2.9 2.1 2.4 2.9 3.7 

Leschenault Inlet    1.2    1.3    1.9 

 

0.6 1.9 2.6 

Open Coast (Bunbury) 1.1 1.4 1.9 3.0 1.2 1.6 2.0 3.1 1.3 1.7 2.1 2.8 2.1 2.4 2.8 3.9 

Open Coast (Capel) 1.1 1.4 1.8 2.7 1.2 1.5 1.9 2.8 1.3 1.6 2.0 2.8 2.1 2.4 2.8 3.6 

Land Depression 1.0 1.2 1.5 2.3 1.1 1.2 1.5 2.4 1.1 1.2 1.6 2.4 1.2 1.5 2.4 3.4 

 

  



 

Peron Naturaliste Partnership | [Click to choose a date]  
Final CHRMAP – Shire of Capel Page 25 
 

2
1
0
4
0
0
3
1
_
R

0
9
_
v
0
2
_
C

a
p
e
l 

3.5 Summary of Coastal Hazard Assessment Outcomes 

The outcomes of the coastal hazard assessment for each management unit are summarised and discussed in Table 3-4below.  

Table 3-4 Summary of Coastal Hazards for each Management Unit 

Management 
Unit 

Erosion & Inundation Hazard Summary 

MU1 – 
Peppermint 
Grove 

 

▪ In 2120, the land depression behind the residential 
area will be under constant risk of inundation. 
Most of the residential properties are not predicted 
to be affected. The existing sand dune acts as a 
natural barrier for coastal inundation. The 
inundation model assumes ocean water enters the 
land depression through Higgins Cut, Capel River 
and culvert openings, and that the sand dune is 
not eroded.  

▪ Peppermint Grove is particularly vulnerable to 
erosion hazard as there is only a 50-100 m wide 
reserved sand dune. Properties are predicted to 
be within the erosion hazard zone by 2120. 
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Management 
Unit 

Erosion & Inundation Hazard Summary 

MU2 – Capel 
Coast 

 

▪ The inundation extent extends across the land 
depression adjacent to Capel River. In the north of 
the management unit, inundation is minimal. 

▪ Erosion allowances are similar along this stretch 
of shoreline (sandy type) 

▪ Erosion risk of assets (foreshore reserves, resorts, 
toilets, car parks, farmlands and estates etc.) are 
determined by their distances from HSD. 

MU3 – 
Dalyellup 

 

▪ Inundation is not a high risk in this management 
unit 

▪ Residential properties in Dalyellup are predicted to 
be in the erosion hazard zone by 2120. 

▪ The SLSC car park is predicted to be in the 
erosion hazard zone by 2035. 

▪ The treatment ponds of the Bunbury Wastewater 
Treatment Plant are predicted to be in the erosion 
hazard zone by 2120.  

▪ The Tronox landfill site is predicted to be slightly in 
the erosion hazard zone by 2120. 
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4 STAGES C AND D – COASTAL ASSETS AND COMMUNITY 
VALUES IDENTIFICATION 

A Coastal Values and Community Assets Chapter Report (Appendix C) was prepared which identifies the 

assets and community values within the coastal hazard zone. Community and stakeholder involvement is a 

critical component of the CHRMAP process, as it defines what and how much value is placed on assets within 

the study area. This informs the adaptation planning process and ensures all needs are considered. As such, 

the project contains a high level of community and stakeholder engagement. This provides ownership of the 

CHRMAP with those that it affects, and acceptance of its outcomes.  

4.1 Asset Identification  

Coastal assets (both natural and built) were identified in the following ways:  

◼ Asset information was provided in excel and spatial file formats for use in this study by Steering Group 

members. These were imported into the GIS database developed for the project and used as the basis 

for the coastal asset identification.  

◼ Landgate assets database, including for roads.  

◼ The coastal values survey(s) and other engagement activities to identify additional assets of importance 

and value to the community.  

◼ Site visit to investigate locations where information was not clear from the desktop assessment. 

◼ Manual identification of further assets from aerial photography (e.g., developed areas of foreshore 

reserve)  

4.2 Asset Classifications 

At the time of identification, each asset was categorised into a classification. This streamlines the adaptation 

planning process in subsequent phases of the project. The study team grouped assets as follows: 

◼ Roads 

◼ Residential land, including both occupied and vacant land 

◼ Commercial land and assets e.g., Bars, shops, markets etc. 

◼ Public and community assets not located in the foreshore reserve e.g., car parks, recreational facilities 

◼ Developed foreshore reserve, including coastal, estuary and river foreshore areas 

◼ Reserve containing public assets, e.g., car parks, public ablutions, playgrounds, walkways, access 

structures 

◼ Undeveloped foreshore reserve, including coastal, estuary and river foreshore areas 

◼ Environmental 

◼ Contaminated sites 

◼ DBCA data. This includes habitat areas potentially suitable for Matters of National Environmental 

Significance (such as Carnaby’s Cockatoo’s and Western Ringtail Possums), Threatened and Priority 

Ecological Communities, and known locations of threatened flora. 

◼ Agricultural / rural lands 

◼ Aboriginal heritage 
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One of the main challenges of this CHRMAP is the numerous assets and management zones. This asset 

classification was developed to address the main coastal adaptation issues and key locations and enable a 

simple yet effective method for adaptation planning.  

4.3 Community Values Engagement Process  

The engagement activities for this stage of the project included: 

◼ Use of an interactive project tool (Social Pinpoint) to answer CHRMAP value survey questions and pin 

values and comments spatially on a project map 

◼ Hard copy surveys mirroring the online component 

◼ Community workshop held on 2nd September 2021 in each of the four LGAs and linked online to discuss 

coastal processes, map community values and understand issues and concerns of the community for the 

study area, attended by 28 members of the community 

◼ Direct engagement with Traditional Owners and Indigenous representatives 

◼ Stakeholder meetings 

In the preliminary stage of engagement, stakeholders could visit an online project page with a mapping tool 

and survey to drop pins and comment on activities they value and their locational preferences for these 

activities on the map. Participants could also respond to a survey and provide any other feedback on how they 

use the different areas of the coastline. The survey was available online and in hard copy at the LGA 

administration centres. The survey and mapping tool was open from 26th July 2021 to 10th September 2021. 

In addition, people could provide survey responses in hard copy. 

The project team received 84 CHRMAP values survey responses online, 97 hard copy survey responses (a 

total of 181 survey responses) and 56 ‘pins’ were placed on the map. Whilst ‘place of residence’ was not 

included in the survey, more than 50% of respondents visited locations in the Shire of Capel most often, and 

approximately 30% of respondents visited beaches in the City of Bunbury most often. 

Stakeholders were further engaged through the following: 

◼ Social media posts 

◼ Key briefings with the Project Steering Group (PSG), including administrative and elected members from 

PNP, the four LGAs, the Department of Planning, Lands and Heritage and the Department of Transport 

◼ Briefings to key staff members and Executive Management at the LGAs. 

Overall, more than 150 participants contributed to this stage of engagement, with an approximate reach of 

more than 445 local community members and organisations. 

4.4 Coastal Assets and Community Values 

A summary and brief discussion of these assets is presented in Table 4-1 for the relevant MU’s. Key coastal, 

estuarine and riverine values identified by participants across the whole study area as follows: 

◼ Beaches and estuarine areas for activities like walking, swimming, snorkelling, exercise, views, fishing, 

surfing, 4WDing 

◼ Wetlands and environmental areas for their flora and fauna diversity which participants could view  

◼ Coastal views, walks and scenery 

◼ Coastal vegetation and the natural environment generally 
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◼ Opportunities for observing wildlife at various locations and protecting habitat for these communities and 

species 

Key issues and concerns / risks to the coastal values: 

◼ Beach erosion and its environmental, social and financial impacts 

◼ Vegetation retention, revegetation and the need to do more to protect coastal areas from erosion came 

up multiple times in the different LGAs 

◼ Environmental protection was generally very highly valued 

◼ Sea level rise and climate change was also a key discussion point at the workshop, with participants 

wanting to see decision-makers actively addressing climate change impacts 

◼ Contamination and pollution impacts on fauna and flora and the health of waterways from industrial 

activities along the coastline and river environment, including the port at Bunbury 

◼ Protection of coastal wetlands that mitigate against impacts of extreme events and that are home to birds 

and wildlife 

◼ Biodiversity and habitat loss 

◼ Human impact on the coastal and estuarine natural assets and values to the community 

  



 

Peron Naturaliste Partnership | 28 March 2023  
Final CHRMAP – Shire of Capel Page 30 
 

Table 4-1 Summary of hazards to assets. 

Management Unit Summary Snapshot of Assets at Risk from assessment 

MU1 – Peppermint Grove ▪ Peppermint Grove is vulnerable to erosion hazards because there is a limited 50-100 
m wide sand dune reserve along the coast. Residential properties are assessed to be 
within the erosion hazard zone by 2120 under current climate projections 

▪ In 2120, the land depression behind the residential area is projected to be affected by 
coastal inundation. However, the majority of the residential properties are not 
predicted to be affected by inundation by 2120. The residual sand dune acts as a 
natural barrier for coastal inundation. The inundation model demonstrates that ocean 
water would enter the land depression through Capel River and stormwater works 
(i.e., culverts), rather than by breaching of the dunes along the open coast.  

▪ Peppermint Grove Road at risk of inundation 

▪ By 2120, 39 environmental assets at risk from erosion, 54 by inundation 

▪ 154 residential properties impacted by erosion by 2120 

▪ 30 residential properties impacted by inundation by 2120 

▪ 19 agricultural / rural lots impacted by inundation by 2120 

▪ Undeveloped foreshore, public and community assets are at risk from both inundation 
and erosion in the present day 

MU2 – Capel Coast ▪ Most of the assets at risk of erosion are environmental and undeveloped foreshore 

▪ Agricultural / rural lots are vulnerable to both erosion and inundation. 

▪ The inundation extent extends across the land depression adjacent to Capel River. In 
the north of the management unit, inundation is minimal. 

▪ The dominant land use of rural / agricultural and regional open space is reflected in 
the assets-at-risk totals 

▪ Approximately 30 roads are vulnerable to coastal inundation by 2120 

▪ By 2120, 116 environmental assets at risk from erosion, 200 by inundation 

▪ 136 agricultural / rural lots predicted to be impacted by inundation by 2120; 55 by 
erosion 

▪ 6 Aboriginal Heritage assets in the erosion hazard zone from the present day 

▪ Undeveloped foreshore, public and community assets are at risk from both inundation 
and erosion in the present day  

MU3 – Dalyellup ▪ Erosion is the main risk for this MU, with residential and environmental categories the 
most affected.  

▪ Inundation is not a high risk in this management unit 

▪ By 2120, 42 environmental assets at risk from erosion, 4 by inundation 

▪ 64 residential properties predicted to be impacted by erosion by 2120 

▪ The SLSC car park is located in the 2035 erosion hazard zone 

▪ The treatment ponds of the Bunbury Wastewater Treatment Plant are located in the 
2120 erosion hazard zone 

▪ Developed foreshore, public and community assets are at risk from erosion from 
2035; undeveloped foreshore in the present day 
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4.5 Success Criteria 

The values collated from the engagement were used to generate the success criteria for the vulnerability and 

risk assessment component of the CHRMAP. These are key to the whole CHRMAP as these criteria were 

used to drive the selection of adaptation options. The success criteria are reproduced in Table 4-2.  

Table 4-2 Success criteria 

• Conserve, enhance and maintain the natural environment and character of the study area 

• Facilitate and promote public usage and enjoyment of the natural environment, coast, estuaries 
and rivers  

• Protection of the cultural values of the coastline 

• Manage impacts to the existing residential areas from erosion and inundation 

• Maintain critical infrastructure supporting the community (roads, utilities). 

• Manage and maintain coastal infrastructure that provides access to the water and supports the 
lifestyle enjoyed by people in the region  

• Retain the widest possible range of risk management options for future users of the coast 
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5 STAGE E – VULNERABILITY ANALYSIS 

A Vulnerability Analysis Chapter Report (Appendix D) was prepared which constitutes the second stage of the 

risk identification process. Likelihood, consequence, level of risk, adaptive capacity and vulnerability scales 

were developed for the nine asset categories. All identified at-risk assets within the 11 management units were 

then assigned vulnerability ratings, according to the various scales. The vulnerability results are presented in 

full in the Vulnerability Analysis Chapter Report. A summary is presented below by management unit and asset 

category, for the planning horizons of present day, 2035, 2050 and 2120. 

5.1 Method 

A vulnerability assessment defines the degree of impact coastal hazards are likely to have on coastal assets 

over the planning timeframe. The vulnerability of coastal assets to coastal hazards is related to its exposure 

to the hazard, its sensitivity to that exposure, and the ability of the asset to be modified or adapted to manage 

this exposure. This is displayed diagrammatically in Figure 5-1; the input components are displayed in blue. 

Inundation and erosion hazards are considered separately. Assets are grouped according to classification for 

ease of interpretation. Ratings were discussed with the Steering Committee to ensure they reflect the 

community views. 

 

 

Figure 5-1 Vulnerability assessment components (reproduced from Allen Consulting, 2005) 

5.2 Identification of Assets 

One of the main challenges of this CHRMAP is the numerous assets and management zones. The asset 

classification presented in Section 4.2 was developed to address the main coastal adaptation issues and key 

locations and enable a simple yet effective method for adaptation planning across the broader study area. 

5.3 Exposure / Likelihood 

The exposure / likelihood of identified assets represents the likelihood of coastal hazards impacting on an 

asset. That is, the chance of erosion and / or storm surge inundation impacting on existing and future assets 

and their values (WAPC, 2019). The likelihood scale adopted for this study is presented in Table 5-1. Ratings 

have been allocated to asset categories for each hazard at each timeframe based on the interpretation of the 

hazard assessment results. The methods used are explained in detail in Vulnerability Analysis Chapter Report. 
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Table 5-1 Exposure/Likelihood Rating 

Likelihood Rating Description 

Almost Certain Expected to occur in most circumstances 

Likely Impact to asset shoreline for a given planning timeframe is likely 

Possible Impact to asset shoreline for a given planning timeframe is possible 

Unlikely Impact to asset shoreline for a given planning timeframe is unlikely 

Rare May occur in exceptional circumstances 

5.4 Sensitivity / Consequence 

The sensitivity / consequence is an asset’s responsiveness to a coastal hazard. This could be a gradual or 

stepped change response to discrete events (WAPC, 2019). The sensitivity can be applied to the asset itself, 

or to the asset’s function and the criticality of the service it provides (CoastAdapt, 2017). 

The consequence ranking presented in Table 5-2 constitutes the physical impact of the event to the asset, as 

well as that of the values attributed to it by the success criteria defined earlier in the study. 

For each hazard, the consequence was assessed against the criteria qualitatively, based on experience of the 

impacts of coastal erosion and inundation, and the examples presented in the consequence scale. The 

purpose of assigning vulnerability is to identify and prioritise what requires adaptation.  

Table 5-2 Sensitivity / Consequence ranking 

Consequence 
Level 

Physical, Financial Environment Community / Social & 
Cultural 

Insignificant No or minimal damage, 
perhaps requiring 
increased maintenance 

Financial loss less than 
$20,000 

Negligible to no impact to 
the environment 

Minimal short-term 
inconvenience to the 
asset, services and 
function, <5% of 
community affected.  

Many alternatives exist 

Minor Minor damage to assets 
resulting in restrictions in 
capability, financial loss of 
$20,000 to $200,000 

Short-term damage to 
environment. Recovery 
will be strong. 

Local or regional alternate 
habitat exists 

Isolated but noticeable 
(short term) decline or 
disruption to asset, 
services and function, 
<10% of community 
affected.  

Alternative sites exist 

Moderate 

 

Damage to assets 
resulting in isolated loss 
of capability, financial loss 
of $200,000 to $2 million 

Medium-term loss of 
environmental assets. 
Recovery is likely. 

Local or regional alternate 
habitats exist 

Moderate (short to 
medium term) decline or 
disruption to assets, 
services and function, 
<25% of community 
affected.  

No convenient alternative 
exists 
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Consequence 
Level 

Physical, Financial Environment Community / Social & 
Cultural 

Major Significant damage to 
many assets resulting in 
capability constraints, 
financial loss of $2 million 
to $5 million 

Long-term damage to 
environmental assets. 
Limited chance of 
recovery. 

No local alternate 
habitat(s) exist. Regional 
habitats exist 

Severe (medium-term) 
decline or disruption to 
asset, services and 
function, <50% of 
community affected.  

No convenient alternative 
exists 

Catastrophic Significant damage to 
most assets resulting in 
loss of capability, financial 
loss of over $5 million 

Permanent damage to 
environmental assets. No 
chance of recovery. 

No alternate habitat(s) 
exist. 

Long-term or permanent 
loss of asset, services 
and function >75% of 
community affected.  

No alternative exists 

Each asset category is assigned a sensitivity / consequence rating, for erosion and inundation respectively. A 

GIS-based approach to vulnerability analysis was used as it was practical for the study area size and 

complexity. This involved an “averaging" process, by applying blanket analysis on categories, suitable for 

delineation of vulnerabilities within a Management Unit and comparisons between Management Units. A rating 

is assigned to each of the consequence columns, and then the overall rating is assigned as the worst of the 

ratings. This applies a conservative factor to this large-scale approach.  

5.5 Potential Impact (Level of Risk) 

Risk level, or potential impact, is calculated as the product of exposure and sensitivity (see Table 5-3). It 

provides a classification of the potential impact of coastal hazards on identified assets, which was determined 

for each project timeframe. Definitions are provided in Table 5-4. 

Table 5-3 Risk Level (Potential Impact) Matrix as Product of Sensitivity (Consequence) and Exposure 
(Likelihood) 

Sensitivity / 
Consequence 

Exposure / Likelihood 

Rare Unlikely Possible Likely Almost Certain 

Catastrophic Medium High Extreme Extreme Extreme 

Major Medium Medium High Extreme Extreme 

Moderate Low Medium Medium High  High 

Minor Low Low Low Medium Medium 

Insignificant Low Low Low Low Low 

Table 5-4 Risk profile definition 

Risk Profile Definition 

Low Tolerable risk. A level of risk that is low and manageable without intervention outside 
routine asset maintenance. 

Medium A level of risk that may require intervention to mitigate, such as changes to design 
standards or asset maintenance. Short to medium term action required. 

High A level of risk requiring significant intervention to mitigate in the immediate to short term. 

Extreme Immediate action required to reduce risk to acceptable levels 
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5.6 Adaptive Capacity 

The adaptive capacity is the asset’s ability to adjust/adapt to the identified hazard. It was determined based 

on the potential for the system to be modified to cope with the impacts from coastal hazards. Assets with high 

adaptive capacity can easily be adapted. For instance, beach and dune systems often have higher adaptive 

capacity than coastal infrastructure and residential land. The scale of adaptive capacity is provided in 

Table 5-5. Rating of adaptive capacity was determined by assets/asset groups as well as opinions from 

stakeholders and community. 

Table 5-5 Adaptive Capacity 

Adaptive Capacity Description 

No adaptation required Potential impact has insignificant effect on asset. Controls are re-
established naturally or with ease before more damage would likely occur. 

Very High Good adaptive capacity. Functionality restored easily. Adaptive systems 
restored at a relatively low cost or naturally over time. 

High Decent adaptive capacity. Functionality can be restored, although 
additional adaptive measures should still be considered. Natural adaptive 
capacity restored slowly over time under average conditions 

Moderate Small amount of adaptive capacity. Difficult but possible to restore 
functionality through repair and redesign. 

Low Little or no adaptive capacity. Potential impact would destroy all 
functionality. Redesign required. 

5.7 Vulnerability Ratings 

Vulnerability is calculated as the product of potential impact (risk level) and the adaptive capacity (Figure 

5-2 and Table 5-6). As per WAPC (2019), four levels of vulnerability are considered in this study which should 

be assessed for each of the planning timeframes considered by this CHRMAP. Vulnerability ratings are EX 

(extreme), HI (High), ME (Medium) and LO (Low).  

 

 

Figure 5-2 Vulnerability relationship 

Table 5-6 Vulnerability Matrix as a Product of Risk Level and Adaptive Capacity 

Risk Level  Adaptive Capacity 

Low Moderate High Very High 

Extreme Extreme Extreme High Medium 

High Extreme High Medium Medium 

Medium High Medium Medium Low 

Exposure Sensitvity
Potential 
Impact

Adaptive 
Capacity

Vulnerability
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Risk Level  Adaptive Capacity 

Low Moderate High Very High 

Low Medium Medium Low Low 

For each planning horizon, each category was then assigned an overall vulnerability rating. The most 

conservative rating for each category for each horizon was selected, except when there are less than 5 assets 

in the highest rating, with the majority in lower ratings. In those cases, the next highest rating has been 

selected, with the small number in brackets indicating the assets in the rating above. 

The overall vulnerability ratings for each category within each management unit for each planning horizon is 

presented in Table 5-7 and Table 5-8 below for erosion and inundation respectively. Extreme vulnerability has 

been identified from the present day onwards. Most of this extreme vulnerability is predicted to be from erosion, 

with the exception of residential and commercial inundation.  

The enormous number of at-risk assets, a total of approximately 48,000 across the broader study area, means 

grouping and summarising is the only meaningful method of assessing the risk at this stage of the planning 

process. 
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Table 5-7 Erosion vulnerability ratings, grouped by management unit & planning horizon 

Management Unit 2020 2035 2050 2120 Summary 

MU1-Peppermint Grove Beach      

Roads High (3Ex) High (3Ex) Extreme Extreme 

Erosion is a key risk for 5 of the 9 categories within this management unit. Adaptation in some form is required from the 
present day. 

Residential High (3Ex) High (3Ex) Extreme Extreme 

Public and Community High Extreme Extreme Extreme 

Foreshore - Undeveloped  High Extreme Extreme Extreme 

Environmental Extreme Extreme Extreme Extreme 

MU2-Capel Coast      

Roads High High Extreme Extreme 

Erosion is a key risk for 6 of the 9 categories within this management unit. Adaptation in some form is required from the 
present day. 

Public and Community High High (1Ex) Extreme Extreme 

Foreshore - Undeveloped High Extreme Extreme Extreme 

Environmental Extreme Extreme Extreme Extreme 

Agricultural / Rural High Extreme Extreme Extreme 

Aboriginal Heritage Extreme Extreme Extreme Extreme 

MU3-Dalyellup      

Residential  High (4Ex) High (4Ex) Extreme Extreme 

Erosion is a key risk for 6 of the 9 categories within this management unit. Adaptation in some form is required from the 
present day. 

Commercial  Extreme Extreme Extreme Extreme 

Public and Community  High Extreme Extreme Extreme 

Foreshore - Developed Medium Medium Medium Medium 

Foreshore - Undeveloped  High Extreme Extreme Extreme 

Environmental Extreme Extreme Extreme Extreme 

Table 5-8 Inundation vulnerability ratings, grouped by management unit & planning horizon 

Management Unit 2020 2035 2050 2120 Summary 

MU1-Peppermint Grove Beach      

Roads Medium Medium Medium Medium 

▪ Inundation is a medium risk for 5 of the 9 categories within this management unit. Adaptation in some form may be 
required from the present day (public & community has a high vulnerability rating in 2120). 

▪ Inundation is an extreme risk for residential and commercial assets. For these categories, adaptation in some form is 
required from the present day. 

Residential Extreme Extreme Extreme Extreme 

Commercial Extreme Extreme Extreme Extreme 

Public and Community Medium Medium Medium High 

Foreshore - Undeveloped  Medium Medium Medium Medium 

Environmental Medium Medium Medium Medium 

Agricultural / Rural Medium Medium Medium Medium 

MU2-Capel Coast      

Roads Medium Medium Medium Medium 
▪ Inundation is a medium / high risk for 7 of the 9 categories within this management unit. Adaptation in some form may 

be required from the present day. Commercial Medium High High Extreme 
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Management Unit 2020 2035 2050 2120 Summary 

Public and Community Medium (1Hi) Medium (1Hi) Medium (1Hi) High ▪ Inundation is an extreme risk for 1 commercial asset in 2120. 

Foreshore - Undeveloped  Medium Medium Medium Medium 

Environmental Medium Medium Medium Medium 

Agricultural / Rural Medium Medium Medium Medium 

Aboriginal Heritage High High High High 

MU3-Dalyellup      

Environmental Medium Medium Medium Medium Inundation is of medium risk to environmental assets from the present day. Adaptation in some form may be required. 
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6 STAGE F - RISK EVALUATION AND TREATMENT 

A Risk Evaluation and Treatment Chapter Report (Appendix E) was prepared, identifying risks and presenting 

and assessing treatment options using multi-criteria analysis. A summary is provided below. 

6.1 Risk Evaluation - Priorities for Treatment 

The erosion and inundation vulnerability ratings presented in Section 5 were considered for each MU as a 

whole by averaging the vulnerability ratings of individual asset categories; see Table 6-1 and Table 6-2. All 

MUs at all planning horizons have unacceptable levels of vulnerability for both erosion and inundation (medium 

or above) for one or more asset categories, and therefore need to be considered for risk treatment options. 

There are greater vulnerabilities to erosion in the study area compared to inundation. 

Table 6-1 Erosion vulnerability ratings by management unit & planning horizon 

Management Unit 2020 2035 2050 2120 

MU1 – Peppermint Grove Beach High Extreme Extreme Extreme 

MU2 – Capel Coast High Extreme Extreme Extreme 

MU3 - Dalyellup High Extreme Extreme Extreme 

Table 6-2 Inundation vulnerability ratings by management unit & planning horizon 

Management Unit 2020 2035 2050 2120 

MU1 – Peppermint Grove Beach High High High High 

MU2 – Capel Coast Medium Medium Medium High 

MU3 - Dalyellup Medium Medium Medium Medium 

6.2 Risk Management and Adaptation Hierarchy 

SPP2.6 provides a hierarchy of adaptation pathways to guide decision-making in coastal areas to be used by 

planning authorities and development proponents when considering adaptation options to minimise coastal 

hazard risks at the local level. The hierarchy, presented in Figure 6-1, indicates a clear preference against the 

adoption of ‘protect’ as a long-term adaptation pathway. This preference is re-emphasised in SPP2.6, the 

policy guidelines, the CHRMAP Guidelines and the WA Coastal Zone Strategy. This hierarchy is discussed 

further below. 

 

 

Figure 6-1 Coastal hazard risk management and adaptation planning hierarchy (adapted from WAPC, 2019) 
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Maintaining public access to the coast in developed areas is one of the main objectives of SPP2.6. The current 

State legislative framework means that where the shoreline recedes beyond private property boundaries, 

public access and trespass issues are likely to arise. This situation implies that public authorities have two 

main adaptation options available to them for preserving public coastal access:  

◼ Planned or Managed Retreat i.e., maintaining a foreshore reserve through public acquisition of private 

property; or,  

◼ Protect i.e., preventing the shoreline from receding beyond private property boundaries by stabilising the 

current shoreline position using various protection measures  

Where public authorities cannot commit to either of these options over the long term, it is likely that public 

authorities will need to Accommodate, by modifying local planning frameworks to help ensure that new 

development is appropriately designed and located. Public authorities in this situation may also choose to 

consider the appropriateness of interim Protection measures to preserve public interests by delaying shoreline 

recession and minimising the effect of regular nuisance inundation events on existing development and 

infrastructure.  

Table 6-3 presents a summary of the relevant information for adaptation. It is important to note that no law 

requires public authorities to protect private property from natural hazards nor compensation when land is lost 

due to coastal hazards. The CHRMAP process aims to minimise coastal hazard risks and maximise the 

beneficial use of the coast. 

Table 6-3 Adaptation consideration summary 

• Adaptation options should minimise coastal process interference and legacy issues 

o The adaptation hierarchy is presented in Figure 6-1. 

• Coastal development must be sustainable in the long-term, and must balance the community, 
economic, environmental and cultural needs 

• Local Governments are responsible for managing risks to public assets and any assets they 
manage. They should also: 

o Develop local policies and regulations consistent with state legislation and policy 

o Facilitate building resilience and adaptive capacity within the local community 

o Work in partnership with the community to identity and manage risks / impacts 

• Management strategies that preserve the natural coastline and move development away from the 
active coastal zone in an orderly manner are considered ideal. Of particular relevance to the 
CHRMAP process is the user pays principle, whereby those who benefit most from protection 
must provide the greatest financial contribution 

• Adaptation options should maintain future flexibility, in order to build resilient coastal communities. 

• A key adaptation option will be the use of planning instruments, including managed retreat. 

6.3 Risk Treatment Options 

Table 6-4 below presents a list of generally available adaptation options suitable for most coastal sites. These 

relate to both short-term and long-term adaptation to coastal hazards in general, not just in relation to planning 

for climate change impacts. The column on the right-hand side provides some discussion as to the possibility 

of its application for the study area. 
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Table 6-4 Risk treatment options from WAPC (2019) 

Option 
Category 

Option Name Option 
Code 

Description of how it will help 

Avoid Locating assets in areas that 
will not be vulnerable to 
coastal hazards 

AV Assets will not be vulnerable to risk arising from coastal hazards. 

Planned / 
Managed Retreat 

Leaving assets unprotected PMR1 Accept loss following hazard event. Only implement repairs to maintain public safety. Allow for 
retreat that allows natural recession of the shoreline over the long-term. 

Demolition / removal / 
relocation of asset from 
inside hazard area. 

PMR2 Relevant for assets of low value where it is impractical both technically and financially to design the 
asset to withstand the impact of the coastal hazards instead of relocating it. 

Prevention of further 
development / prohibit 
expansion of existing use 
rights 

PMR3 This risk treatment option would enable existing development and use rights to continue without 
increasing them, until such time that risk arising from coastal hazards is intolerable. Specified in a 
local planning scheme. 

Voluntary acquisition PMR4 This risk treatment option would require the acquisition of affected properties, on a voluntary basis. 

Accommodate Design assets to withstand 
impacts 

AC1 Where avoiding or relocating an asset is not an option, design of assets to withstand the impact of 
inundation. 

Protect Beach nourishment or 
replenishment 

PR1 Placement of sand on the beach and/or dunes to activate beach coastal processes and provide a 
sediment supply. 

Groyne PR2 Construction of groynes to stop or restrict the movement of sand around the end of the structure, to 
provide protection to assets behind the beach/foreshore reserve. They are primarily effective 
where there is longshore sand supply or when partnered with sand nourishment. 

Seawall PR3 Construction of a seawall usually along an entire section of shoreline. Where a beach is to be 
retained, this risk treatment option should generally be accompanied with beach nourishment or 
replenishment. 

Artificial reef PR4 Construction of a submerged artificial reef offshore, to dissipate wave energy impacting the shore 
by causing waves to break on their seaward side and reducing wave energy on the leeward side. 
Artificial reefs do not block waves and during storm events water depths over the reef may be 
sufficient to allow waves to pass over the reef without breaking, reducing their effectiveness in 
protecting the beach from erosion. 

Offshore breakwater PR5 Construction of an emergent offshore barrier (often referred to as an offshore breakwater). 
Offshore breakwaters effectively block wave energy by absorbing wave impact on their seaward 
side. They create a lower wave energy section of beach immediately in its lee, which is 
characterised by a salient where sand accretes in the low energy environment. 

Levee / Weir / Storm Surge 
Barrier 

PR6 Inundation protection to minimise inundation on low-lying land. This could be a levee on the banks 
of a river, a storm surge barrier at the entrance to an inlet / estuary and so on. Details would be 
specific to the relevant conditions of each MU. 

No Regrets Monitoring NR1 Involves long-term baseline monitoring and event-based monitoring following storm erosion events. 

Protection Structure Audit NR2 Involves undertaking an audit of existing protection structures, to determine their current condition, 
effectiveness and future protection potential. 

Notification on title NR3 Indicates to current and future landowners that an asset is likely to be affected by coastal erosion 
and/or inundation over the planning timeframe. Helps current and future owners make informed 
decisions about level of risk they are/may be willing to accept, and that risk management is likely to 
be required at some stage within the planning timeframe. 

Emergency evacuation plans NR4 Where existing assets may be affected by inundation and are not already identified in an existing 
emergency evacuation management plan. Such plans are important in managing the safety of 
community and stakeholders. 

Do Nothing Do Nothing DN1 Assumes all levels of risk are accepted and assumes that there is no change in existing planning 
controls, and no actions are implemented (i.e., no controls are implemented to treat known coastal 
risks). 
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6.4 Multi-Criteria Analysis 

Successful risk management and adaptation planning requires identification and diligent 

assessment of suitable options to ensure selection of the best strategy. The chosen option 

should mitigate risk to an acceptable level whilst maximising the values important to the 

stakeholders and community. For this CHRMAP the key assessment criteria were: 

◼ Effectiveness 

◼ Ability for the option to mitigate the coastal hazard risk 

◼ Environmental Impact 

◼ Impact on existing native vegetation / dunes / coastal processes 

◼ Includes consideration of: 

◼ Any construction / clearing impacts 

◼ Impact of maintenance on the environment 

◼ Social Impact 

◼ This considers stakeholder and community impacts from previous CHRMAP chapters 

◼ Potential impacts on Aboriginal and European heritage sites and values are 

considered in this criterion. 

◼ Aesthetic Impact 

◼ The visual appeal of the option 

◼ Consideration of option aesthetics tying into the wider town / Management Unit vision 

◼ Cost 

◼ Upfront capital costs 

◼ Ongoing maintenance costs 

◼ Economic affects – such as loss of businesses, income, value  

◼ Future Adaptability 

◼ Whether the option is easily adaptable in future, such as for updated sea level rise 

actuals or predictions 

◼ If the option limits the feasibility of selecting other options in future 

An Initial assessment of options against the criteria was undertaken by Water Technology. 

The qualitative criteria (environmental, social and aesthetic) were then modified following 

review and confirmation by the Steering Group. While ratings are somewhat subjective, 

these have been reviewed by the Steering Group to ensure the ratings are reflective of 

stakeholder knowledge and community feedback. 

A Coastal Community Advisory Group (CCAG) was formed, comprising community members 

from across the study area. Members attended a workshop to further review and calibrate the 

MCA scoring, focusing on the Environmental, Social and Aesthetic Impact categories. Several 

component category scores changed during this review process, but only one option in three 

MUs changed recommendations: 

◼ MU1 – PR2 Groynes – changed from ‘Recommended’ to ‘Suitability Unclear’, so will still 

be retained in CBA process. 

◼ MU3 – PR2 Groynes – changed from ‘Recommended’ to Suitability Unclear, so will still 

be retained in CBA process. 

◼ MU8 (located in the City of Bunbury) – PR5 Offshore Breakwater – changed from 

‘Suitability Unclear’ to ‘Not Recommended’, so will be excluded from CBA process. 
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In most cases it shall be necessary to implement more than one option, and the options 

selected through the MCA may vary between management units and with implementation 

timeframes. Table 6-5 summarises the evaluated status of each option for each management 

unit. Options receiving a positive score are recommended for further consideration. 

Table 6-5 Multi-Criteria Analysis summary by MU. Green indicates recommended for further 
investigation; orange is unclear.  

Option MU1 MU2 MU3 

Locating assets in areas that will not be vulnerable to coastal 
hazards (AV) 

11 11 11 

Leaving assets unprotected (PMR1) 2 2 2 

Demolition / removal / relocation of asset from inside hazard 
area (PMR2) 

7 7 7 

Prevention of further development / prohibit expansion of 
existing use rights (PMR3) 

5 6 6 

Voluntary acquisition (PMR4) 4 4 5 

Design assets to withstand impacts (AC1) 9 10 N/A 

Beach nourishment or replenishment (PR1) 3 -4 3 

Groynes (PR2) 0 -6 0 

Seawalls (PR3) -6 -10 -6 

Artificial reef (PR4) -3 -6 -4 

Offshore breakwater (PR5) -5 -7 -6 

Levee / Weir / Storm Surge Barrier (PR6) 4 6 N/A 

Monitoring (NR1) 7 7 7 

Protection Structure Audit (NR2) N/A N/A N/A 

Notification on title (NR3) 7 7 7 

Emergency evacuation plans (NR4) 6 6 N/A 

Do nothing (DN1) -10 -8 -8 
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7 STAGE G – RISK TREATMENT ANALYSIS 

7.1 Cost Benefit Analysis 

7.1.1 Approach 

The Cost-Benefit Analysis (CBA) aims to examine the selection of coastal adaptation options 

through economic analysis. This CBA includes coastal adaptation options requiring significant 

financial investment and scoring positively in the MCA. While the CBA process assists in 

contrasting options available “at the time of the analysis” and “for a set of specific 

assumptions“, it is not the Panacea for decision-making. For instance, changing scientific, 

environmental and macro-economic considerations can upset cost estimates in the future. 

Some of the CBA assumptions may not hold true for the long duration often considered in CBA 

analysis for major infrastructure (Covid pandemic, technological advances, etc.). 

The CBA analysis allows selection of coastal adaptation options which are economically more 

defendable than other options which could require more effort to achieve a reduced outcome. 

However, to prepare a CBA some assumptions must be made, and changing these 

assumptions can significantly affect the valuation of economic benefits. 

For instance, the CHRMAP CBA has only addressed valuing the loss of assets, managed 

retreat and physical protection options. This CBA does not consider indirect costs that another 

user might consider to be a loss. For example, costs associated with Special Control Area 

(SCA) title notifications, emergency planning, and development restrictions were not included 

in our analysis. Also, options selected have been designed to provide similar level of beach 

and foreshore amenities to the present-day situation. This may not be practical. Possibly, there 

may be further decisions about coastal amenities management (such as policies, planning 

decisions, legal proceedings, etc.), guided by community values, which may alter this 

assumption. Furthermore, in this CBA all coastal adaptation options are designed to provide 

beach and foreshore amenities into the future. 

The cost-benefit of each coastal adaptation option is presented in net present value (NPV) 

terms. NPV is a standard economic analysis to compare options with time-variable costs and 

benefits. It allows for the adjustment of all future economic considerations to present-day 

dollars for a more direct comparison. This relates to the time-value of money, as planned 

expenses in the future are, in a sense, cheaper than equivalent costs today. The real discount 

rate chosen for this project was 4%, with sensitivity analyses at 7% and 2%. This decision was 

based on similar assessments the very long timeframe of analysis, and concerns about valuing 

future spending so low, which is at odds with resilient coastal planning principles.  

The CBA has been performed over a 100-year period, to match the project planning timeframe 

and meet the requirements of the CHRMAP. It should be noted that the uncertainty around 

the CBA estimates and assumptions made grows with time. Cost estimates beyond 2040 

should be viewed as indicative trends only. Long-term coastal adaptation pathways should be 

monitored and updated regularly. 

7.1.2 Options Suitable for Cost-Benefit Analysis 

The CBA has only addressed options, including practical and economic actions across the 

planning timeframe. The economic base case used for comparison is calculated by valuing 

the loss of assets and values in an assumed scenario of inaction rather than “Business As 

Usual” (BAU). Total inaction is unrealistic in practical terms as emergency management works 

and obligations of other legislation would require LGAs and State Departments to act when 

projected coastal erosion and inundation occur. The scenario of economic inaction is also 

therefore different to the “Do-Nothing” adaptation option which would assume that no actions 

or management are undertaken by anyone over the planning timeframe, and that hazards and 

resultant asset loss/damage occurs exactly as the hazard analysis suggests. The adaptation 

options considered suitable for CBA are summarised in Table 6-4 – managed retreat and 
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physical protection options (e.g., nourishment, groynes, seawalls, artificial reefs, offshore 

breakwaters, levee/weir/storm-surge-barrier). 

Table 7-1 Risk treatment options from WAPC (2019) suitable for CBA. Note PR4 is greyed 
out as it did not progress through MCA for any MU’s. 

Option Category Option Name Option Code 

Planned / Managed Retreat Voluntary acquisition PMR4 

Protect Beach nourishment or replenishment PR1 

Groyne PR2 

Seawall PR3 

Artificial reef PR4 

Offshore breakwater PR5 

Levee / Weir / Storm Surge Barrier PR6 

7.1.3 Other Options 

The remaining adaptation options from WAPC (2019) are not considered suitable for CBA and 

have been costed using traditional budgeting techniques for MUs where they received a 

positive MCA score. Section 8 provides cost estimates and notes on any scoping details or 

assumptions. 

7.1.4 Cost Benefit Analysis Methodology 

The steps taken to complete the CBA are presented in detail in the relevant Chapter Report 

and summarised below: 

1. Re-analysis of GIS vulnerability datasets to extract asset category data by area. This was 

undertaken where previous counts of assets were not considered to provide enough detail 

for economic analysis 

2. Finalise quantities of assets at risk for all nine categories for both erosion and inundation 

hazards for each Management Unit (MU) at each timeframe 

3. Determine an appropriate unit value for each category for both loss to erosion, or damage 

by inundation 

4. Valuing the loss of existing assets and values – this assumes the scenario of complete 

inaction over the next 100 years 

5. Scoping and designing the adaptation options 

6. Pricing the adaptation options 

7. Reducing all costs to NPV 

8. Conducting sensitivity analysis on NPV discount rate used in analysis 

9. Presenting summary of the inaction scenario and adaptation options in NPV for both 

erosion and inundation 

10. Recommendation of options to proceed to for further consideration. 

7.1.5 Recommended option(s) for further consideration for each MU 

The CBA has been used as an additional tool to assist decision-making when assessing 

adaptation options with which to proceed. However, the reality that only some of the WAPC 

adaptation options are suitable for CBA, and the uncertainty in the effectiveness of those that 

are not suitable, means that the CBA results need to be used cautiously whilst considering the 

rest of the information identified during the CHRMAP project. 
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The review of the CBA results shows that the ranking of options for each MU by current NPV 

price depends on which discount rate is used. If options stayed in the same ranking for all 

three discount rates there would be a much stronger argument for the selection of a single 

option with which to proceed. Options recommended to proceed are presented in Table 7-2 

for erosion and Table 7-3 for inundation.  

Table 7-2 Recommended CBA options for erosion for each MU 

Management 
Unit 

Recommended 
Option 

Secondary 
Option (s) 

Notes 

MU1 – 
Peppermint 
Grove 

PMR4 - 
Voluntary 
acquisition 

PR2 - 
Groynes 

▪ PMR4 is best value for one 
discount rate (4%) and second 
best for the other two.  

▪ PR2 is second best value for one 
discount rate (2%). Although this 
option has the worst value for the 
other two rates it has still been 
recommended over PR1 given 
concerns on sand source 
feasibility. 

MU2 – Capel 
Coast 

PMR4 - 
Voluntary 
acquisition 

Not 
applicable 

▪ PMR4 is better value than the 
base case for all discount rates 
and no other options were 
recommended for CBA.  

MU3 – 
Dalyellup 

PMR4 - 
Voluntary 
acquisition 

PR2 - 
Groynes 

▪ No options performed better than 
the base case for any discount 
rate.  

▪ PMR4 performed best out of the 
options. 

▪ PR2 performed second best 

Table 7-3 Recommended CBA options for inundation for each MU 

Management Unit Recommended 
Option (s) 

Notes 

MU1 - Peppermint 
Grove 

PR6 - Levee ▪ PR6 is better value than the base case for 
only one discount rate (7%) and no other 
options were recommended for CBA.  

▪ Due to the pathway of the inundation 
hazard this MU should be considered 
jointly with MU2. 

MU2 – Capel Coast PR6 - Levee ▪ PR6 is better value than the base case for 
all discount rates and no other options 
were recommended for CBA. 

▪ Due to the pathway of the inundation 
hazard this MU should be considered 
jointly with MU2. 

MU1 & MU2 

Peppermint Grove 
and Capel Coast 

PR6 - Levee ▪ Due to the pathway of the inundation 
hazard these MU’s are considered 
together. 

▪ PR6 is better value than the base case for 
all discount rates and no other options 
were recommended for CBA. 

MU3 – Dalyellup Not applicable ▪ Inundation is not a concern for MU3. 
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7.2 Benefit Distribution Analysis 

7.2.1 Selection of Options for Benefit Distribution Analysis  

After completing the CBA and reviewing the results, Water Technology discussed possible coastal adaptation 

options to proceed to Benefit Distribution Analysis (BDA). Following several discussions, considering projected 

vulnerable assets, nature of hazards, tenure of land projected to be vulnerable, the following three options 

were selected: 

◼ MU 1 and 2 - PR6 - Levees along the banks of the Capel River to minimise inundation. This option shall 

also consider inundation protection at Higgins Cut and the Minninup Drain outlet near Tatton Place in 

Stratham. 

◼ MU 3 - PR2 - Groynes to manage beach erosion at Dalyellup, the Dalyellup Residual Waste Disposal 

Facility and the wastewater treatment plant to the north from erosion. Although this option has not scored 

positively in the CBA, its analysis in the BDA will still be valuable and provide further information about 

the selection of adaptation options. 

◼ MU 5 - PR2 - Groynes to protect Bunbury Back Beach from erosion. 

The BDA was undertaken by sub-consultant Marsden Jacobs and Associates, who have produced a stand-

alone report on their BDA work, contained within the Risk Treatment BDA Chapter Report. Their work used 

the CBA results prepared by Water Technology as their inputs and is summarised below. 

7.2.2 Method 

A BDA is undertaken to allocate the derived benefits from the options identified to the relevant stakeholder. 

The relevant stakeholders are all those who are expected to benefit from the protection of the identified area. 

Key beneficiaries include: 

◼ Private landholders 

◼ Local community (Direct users of the area under threat) 

◼ Broader community (Indirect users) 

It is important to identify the beneficiaries and accurately evaluate their individual share of benefits. This paves 

the way for the next step in the BDA: identifying funding options and a funding model. CHRMAP follows a 

“beneficiary pay principle” and, thus, requires the accurate allocation of the proportion of benefits to the 

beneficiaries. 

In order to identify the full range of benefits and beneficiaries that will arise from climate interventions, it is 

firstly important to ensure the full range of uses and values are identified. The concept of total economic value 

(TEV, Figure 7-1) is a well-established and useful framework for identifying the various values associated with 

protected areas. This framework is a useful tool for economic valuation, which measures market and non-

market values that people hold for the study area and can be applied to value coastal areas and other natural 

resources such as wetlands, parks etc.  
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Figure 7-1 Total Economic Value Framework 

The TEV framework provides a useful classification for the full range of community values. The basic premise 

of the framework is that the total economic value of an area is a function of its use and non-use values. The 

use values are made up of its direct use values, indirect use values, and option values. Non-use values typically 

include bequest and existence values. 

The framework also helps to avoid double counting of ecosystem functions, intermediate services, and final 

services. 

TEV includes both use values, which measure the value of using assets that are protected, and non-use 

values, which refer to an individual’s willingness to contribute to the cost of protecting public assets (such as 

beaches and estuaries), even if the individual will not use the areas themselves. 

On the left-hand side of the TEV framework there are values for the exclusive direct use of assets – such as 

private land. The value the community places on these assets may be impacted by the market price paid for 

private land. For all the other uses, there is no direct market value for the benefit obtained. These are often 

referred to as non-market values. 

Applying the different types of values identified in the TEV framework, the 9 asset categories and their value 

type were assessed based on the TEV framework to determine an appropriate valuation method for each 

category, and their beneficiaries. The CBA base case results were used to determine the economic impact 

and apportion it to each asset category for each MU. 

7.2.3 Results 

Table 7-4 summarises the percentage of total benefits for each asset category for each MU. Results are highly 

variable across the different MU’s. 

Table 7-4 Percentage of total benefits for each asset category at each MU 

Asset Category MU 1 & 2 MU 3 MU 5 

Roads 6% 0% 23% 

Residential 3% 11% 2% 

Commercial 1% 2% 1% 
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Asset Category MU 1 & 2 MU 3 MU 5 

Public and Community 3% 6% 2% 

Foreshore – Developed 0% 1% 45% 

Foreshore – 
Undeveloped 

0% 17% 17% 

Environmental 68% 64% 11% 

Agricultural / Rural 5% 0% 0% 

Aboriginal Heritage 14% 0% 0% 

Table 7-5 to Table 7-13 below summarise the financial contributions required from the custodians of each 

asset category to implement the preferred treatment options set out in the CBA. Note the Environmental asset 

category was largely informed by DBCA data. It includes habitat areas potentially suitable for Matters of 

National Environmental Significance (such as Carnaby’s Cockatoo’s and Western Ringtail Possums), 

Threatened and Priority Ecological Communities, and known locations of threatened flora.  

For each of the stakeholders identified as a key beneficiary for each asset category, the financial contribution 

that would be required as a singular payment and the annuity payment that would be required if the funds were 

collected over a 15-year period and at 7% discount rate. 15 years is an arbitrary period – but it aligns with the 

duration between the first three assessment periods (2020, 2035, 2050). If funds started to be collected now, 

the projects would be largely funded ahead of the 2035 timeframe for implementation. Ahead of 2035, the risks 

and work required for 2050 could be reviewed, and then annuity payments could be required for 15 years to 

ensure any activities undertaken at that time were also funded ahead of work commencing. 

7.2.3.1 Peppermint Grove Beach and Capel Coast Inundation Risk - MU1 and MU2 

Table 7-5 Private asset categories – Annual funds to be collected per property for 15 years for each 
timeframe for number of properties protected. 

Asset Category 2020 2035 2050 2120 

Residential $1,396 - - $2 

Commercial $1,047 - - - 

Agricultural / Rural $52 $19 $7 $1 

 Table 7-6 Local community asset categories  

Asset Category Total funds to be collected Annuity (15 years) 

Public and Community $79,026 $8,677 

Foreshore – Undeveloped $1,593 $175 

Total $80,619 $8,852 

Table 7-7 Broader community asset categories 

Asset Category Total funds to be collected Annuity (15 years) 

Roads $163,542 $17,956 

Environmental $1,750,742 $192,222 

Aboriginal Heritage $362,624 $39,814 
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Asset Category Total funds to be collected Annuity (15 years) 

Total $2,276,908 $249,992 

7.2.3.2 Dalyellup Erosion Risk - MU3 

Table 7-8 Private asset categories – Annual funds to be collected per property for 15 years for each 
timeframe for number of properties protected. 

Asset Category 2020 2035 2050 2120 

Residential - $31,124 - $99 

Commercial - $23,343 - - 

Agricultural / Rural - - - - 

Table 7-9 Local community asset categories  

Asset Category Total funds to be collected Annuity (15 years) 

Public and Community $647,749 $71,119 

Foreshore – Undeveloped $68,076 $7,474 

Foreshore – Developed $1,926,599 $211,530 

Total $2,642,423 $290,124 

Table 7-10 Broader community asset categories 

Asset Category Total funds to be collected Annuity (15 years) 

Environmental $7,245,106 $795,473.73 

7.2.3.3 Bunbury Erosion Risk - MU5 

Table 7-11 Private asset categories – Annual funds to be collected per property for 15 years for each 
timeframe for number of properties protected. 

Asset Category 2020 2035 2050 2120 

Residential - $9,659 $3,501 $31 

Commercial $19,987 - $2,626 $23 

Table 7-12 Local community asset categories  

Asset Category Total funds to be collected Annuity (15 years) 

Public and Community $1,133,001 $124,397 

Foreshore – Undeveloped $32,206,592 $3,536,111 

Foreshore – Developed $12,268,686 $1,347,036 

Total $45,608,279 $5,007,544 

Table 7-13 Broader community asset categories 

Asset Category Total funds to be collected Annuity (15 years) 

Roads $16,766,838 $1,840,909 
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Asset Category Total funds to be collected Annuity (15 years) 

Environmental $7,738,666 $849,664 

Aboriginal Heritage $1,119 $123 

Total $24,506,622 $2,690,695 

7.2.4 Discussion 

The BDA has found that the allocation of beneficiaries when forecasting coastal management works is a 

complicated process. The process provides information to assist decision-makers with information about the 

approximate proportion of beneficiaries between private and public parties. Table 7-14 defines potential 

funding sources and collection methods for each asset category. 

Table 7-14 Potential funding sources and collection methods 

Asset Category Funding 
Source 

Collection Method 

Roads WA Taxpayers State Government grant 

Residential Property owners Special levy on relevant properties - collected through 
rates 

Commercial Property owners Special levy on relevant properties - collected through 
rates 

Public and Community Indirect users Added to all rate payers 

Foreshore - Developed Direct users Added to all rate payers 

Foreshore - 
Undeveloped 

Rate payers Added to all rate payers  

Environmental WA Taxpayers State Government grant 

Agricultural / Rural Property owners Special levy on relevant properties - collected through 
rates 

Aboriginal Heritage WA Taxpayers State Government grant 

Table 7-15 presents a summary of the annuity funds proposed to be collected from the local community via 

each relevant LGA, against the total expected rates revenue for 2022/23. Results are markedly different 

between the Shire of Capel and City of Bunbury. 

Table 7-15 Comparison of required funds to LGA rate base 

Management Unit LGA Annuity funds to 
be collected from 
local community 

Total expected 
rates for 2022/23 

Percentage of 
annual rates 

MU1 & 2 Shire of Capel $8,691 $14,179,504 0.06% 

MU3 Shire of Capel $285,677 $14,179,504 2.01% 

MU5 City of Bunbury $5,007,544 $42,800,000 11.70% 

As set out above. a number of the indicative funds required appear to be relatively small compared to the value 

delivered and the overall cost. However, the proposed interventions for MU3 do pass significant costs (e.g., 

$31,000) onto a small number of private beneficiaries. The costs are well below the value of the benefit 
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delivered but may not be within the capacity of the property owners to pay. In these instances, further 

consultation may be necessary to establish a suitable approach to apportioning and collecting these funds. 
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8 STAGE H - IMPLEMENTATION 

8.1 Land-Use Planning Instruments 

There is a direct relationship between coastal hazard exposure and development. How buildings and assets 

are designed and located determines their exposure, ultimately impacting risk to people and property. 

Therefore, the policy instruments that govern development are an important tool to reduce risk exposure. The 

following sections detail the relevant state and local measures that can be used to increase coastal resilience. 

In this section, the following land use planning instruments are described: 

◼ Inclusion of coastal hazard exposure to be considered in structure planning  

◼ Establishment of Special Control Area/s as an overlay to further regulate development in high-exposure 

areas 

◼ Inclusion of coastal hazard information for buyers through Notifications on Titles to increase awareness 

of hazard exposure and risk  

◼ Establishment of a program for Compulsory Acquisition of land where coastal hazard risk is deems 

intolerable for habitation  

◼ Reservation of Land to prevent intensification or inappropriate land use in areas exposed to coastal 

hazard  

◼ Other instruments such as leaseback arrangements and land swaps, which are presently conceptual, 

may become feasible as further investigation is completed over time.  

8.1.1 General Land Use Planning Instruments 

Western Australia has a well-established approach to coastal hazard planning via SPP 2.6 and CHRMAP 

Guideline, which refer to several planning instruments that can manage coastal hazards, as follows: 

8.1.1.1 Structure Planning  

Structure Plans are prepared and approved prior to the subdivision or development of land in development 

areas identified within the Local Council Planning Scheme, or where required by WAPC. 

In areas where further development or redevelopment of land is possible or anticipated, structure plans should 

incorporate the requirements of the CHRMAP. This would allow the formation of a coastal foreshore reserve 

to manage coastal erosion and to infill low-lying areas to manage coastal inundation. It is important to not 

increase the number of buildings and assets that are exposed to coastal hazards, so resources can be focused 

on managing the residual risk on existing development already at risk.  

8.1.1.2 Local Planning Scheme Amendments  

8.1.1.2.1 Special Control Area 

What is a SCA? 

A Local Government Authority (LGA) may declare a Special Control Area (SCA) over areas that are regarded 

as significant and where special provisions may need to apply. 

To enable targeted planning measures to be applied to locations with the highest coastal hazard exposure, a 

local planning scheme (LPS) amendment can be progressed. This should be informed by SPP 2.6, to classify 

vulnerable areas as a Special Control Area (SCA). 



 

Peron Naturaliste Partnership | 28 March 2023  
Final CHRMAP – Shire of Capel Page 54 
 

An SCA overlay typically includes a mapped area that special development conditions apply to. The 

requirements of a SCA apply in addition to the underlying planning controls dictated by the planning scheme 

and state framework, such as zoning, building requirements and matters of significance.  

Why implement a SCA? 

A coastal hazard SCA could be designed to address erosion or inundation separately or relate to combined 

coastal hazard risk. The effect of the SCA includes further development regulation to manage hazard 

exposure, which should be assessed on a case-by-case basis to control over the intensification of land where 

coastal risks are prominent. For example, a development that might otherwise be exempt from development 

approval would require a planning approval in addition to a building approval.  

This may also include referencing a local planning policy to describe assessment procedures and development 

standards on land prone to coastal hazard, to provide government specific mechanisms for managing coastal 

risk in areas where it is most relevant.  

Where would a coastal hazard SCA apply? 

An SCA can facilitate land use changes and development control within that area. The SCA can be determined 

by the position of either the 2120 coastal processes setback line, or the inundation extent of the 500-year ARI 

event in the year 2120, whichever is the more landward. 

An SCA should be applied to relate specifically to land subject to coastal processes (as recommended in 

WAPC, 2019). The SCA is allocated a number and depicted on the Scheme Map (as an overlay map).  

8.1.1.2.2 Local Planning Policy (LPP) 

LPPs are prepared and adopted according to the provisions in Part 2 Division 2 of the Deemed Provisions of 

the relevant local planning scheme. An LPP can be prepared in respect of any matter related to the planning 

and development of the Scheme area. The LPP may apply to a particular class or classes of matter specified 

in the policy and may apply to the whole of the Scheme area or to parts specified in the policy.  

An LPP can provide more detail and guidance on what sort of development would be acceptable and will also 

assist the LGA in making planning decisions on coastal development requiring the exercise of discretion (e.g., 

it might specify appropriate design responses for individual development proposals; relocatable dwellings; 

prescribed setbacks; finished floor levels). The policy would further identify the Council’s intention to require 

notifications on title as a condition of development approval. 

8.1.1.2.3 Notifications on Titles 

Supported by a suitable SCA, there is an opportunity to require the provision of a Section 70A Notification on 

the Title of land as a condition of any planning approval to alert prospective purchasers of the potential coastal 

hazard impacts on the lot, as required by SPP2.6. These Notifications can only be applied where triggered by 

a Subdivision or Development Application. These can either be general alerts or more specific time-limited 

A Special Control Area is suitable across the CHRMAP area. There may be some merit in consolidating 

the existing CSA for Flood Prone Areas in to the SCA for Coastal Hazard Planning. This will need to be 

investigated as the Flood Prone Areas SCA also sits within the Greater Bunbury Region Scheme. 

 

A Local Planning Policy responsive to coastal hazard management is suitable across the CHRMAP area. 
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approvals (e.g., where the temporary use of land in hazard areas is allowed, where appropriate, until hazards 

materialise, while ensuring that the LGA maintains discretion over development in these areas).  

The proponent may apply for an extension to the approval if the approval expires before hazards occur, whilst 

the LGA would be in a position to require demolition or removal of compromised structures if hazards occur 

ahead of the Notification timeframe. This option potentially supports landowners with larger risk appetites But 

may also be a source of future opportunities for conflicts, which will need ongoing management (funding, 

monitoring, reporting, etc.). 

8.1.1.3 Compulsory Acquisition 

Compulsory acquisition is an option where no other planning instrument has been able to suitably set aside 

land for coastal hazard processes, when hazards have advanced to a stage where land exceeds tolerable risk 

thresholds. This would require the reservation of land for public purposes via a scheme amendment. Options 

include: 

◼ Purchase of the land by the LGA if the owner is willing to sell it by ordinary sale under Section 190 of the 

Planning and Development Act (2005) (PD Act)  

◼ Compulsory taking by the LGA without agreement under Section 191 of the PD Act coupled with the Land 

Administration Act (1997).  

8.1.1.4 Reservation of Land 

Land can be reserved for ‘Foreshore’. This is particularly the case for public assets, where such a reservation 

would give rise to improved asset management and planning of the foreshore, including information about 

when and how to relocate public assets such as public amenities, seating, shelter, playground etc when they 

reach end of life.  

8.1.1.5 Other Instruments 

Innovative planning instruments, such as ‘leaseback of land’ and ‘land swaps’ may be considered. While there 

is growing interest in these and much work interstate on these matters, these instruments have not been tested 

in the WA planning context and are not explicitly provided for or anticipated under the State’s current planning 

framework. However, some research into these treatments may be suitable and palatable for the community 

for locations where “coastal retreat” is possible to adjacent location. In such a scenario, the nature of 

compensation may be limited to depreciating assets rather than the combination of land and structures. 

A Notice of Title planning instrument is suitable across the CHRMAP area and there may need to be some 

alignment with existing Notifications linked to the flood prone nature of some areas. 

If the land remains zoned (within an SCA overlay) then the above options are not available. This instrument 

should be carefully considered in relation to any protective structures being proposed.  

Reservation of land is suitable across the CHRMAP area.  

Considerations of other instruments should be informed by research, implementation case studies from 

other locations, suitability to the local context, and receptiveness of decision-makers and the community. 
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8.2 Specific Land-Use Planning Instruments 

The Shire of Capel has previously contemplated coastal planning and foreshore management principles in the 

Coastal Strategy 2005, Local Planning Strategy 2021, Local Planning Scheme No. 7 and the Peppermint 

Grove Land Use Strategy 2013. Many of the general recommendations remain relevant and are typical 

management actions (as opposed to planning recommendations). Some require minor amendment or review 

to improve clarity and strength, and these are noted in this implementation report. In addition, there is an urgent 

need to establish a response to coastal hazards within the Shire’s town planning legislative framework. 

Structure Planning may be effective in the coastal zone where some property development is considered 

adjacent Peppermint Grove Beach (MU1), Dalyellup (MU3), or in future development opportunities along the 

Capel River, and in the low-lying area east of Peppermint Grove Beach (MU1 and MU2). 

Recommended land use planning instruments are detailed in Error! Reference source not found..  

Table 8-1 Land use planning recommendations for the Shire of Capel 

Action Description Timing Cost 

LU1 The Shire shall prepare an amendment to the Local 
Planning Scheme No. 8 to include provisions relating to 
the coastal erosion and inundation hazard zones to 2120 
as identified in this study.  

The amendment shall be inserted at Schedule 6 – Special 
Control Areas, and a new line shall be added to the table 
to insert SCA9 – Coastal Hazard Risk Area. 

SCA9 shall read as per Error! Reference source not f
ound.. 

 

Immediate N/A 

LU2 The Shire shall prepare an amendment to the Local 
Planning Scheme No. 8 to include a Foreshore Reserve 
encompassing all public land under the control of the Shire 
(excluding public roads) within the coastal erosion and 
inundation hazard zones to 2120 as identified in this study.  

The amendment shall be inserted at Part 2 – Reserves 
Land, Clause 14 – Local Reserves (in Table 1). A new 
Reserve name shall be included and shall read: 

‘Foreshore’ 

The Foreshore Reserve should include the following 
objectives: 

▪ set aside areas for foreshore reserved abutting a body 
of water or water course 

▪ provide for the protection of natural values and 
processes, including a coastal retreat  

▪ to accommodate a range of active and passive 
recreational uses that would be capable of relocation or 
rehabilitation 

Aligned 
with LU1 

N/A 

LU3 The Shire should prepare a Local Planning Policy (LPP) to 
be linked to the SCA under Local Planning Scheme No. 8 
and provide guidance for applicants and decision-makers 
in relation to assessment procedures and development 
standards on land prone to coastal hazards, which may 
include recommended finished floor levels where impacted 

Aligned 
with LU1 

$15,000 
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Action Description Timing Cost 

by inundation or siting of development to the least 
vulnerable portion of a lot for both erosion and inundation 
where possible.  The LPP may also specify appropriate 
design responses for individual development proposals 
e.g., relocatable dwellings, prescribed setbacks and 
revegetation responses. 

LU4 In areas where further development or redevelopment of 
land is possible or anticipated, structure plans should 
incorporate the requirements of the CHRMAP, ensuring an 
appropriate coastal foreshore reserve is included and that 
any low-lying areas are adequately avoided or suitably 
filled to avoid inundation impacts. Existing and proposed 
structure plans should be reviewed to adhere to SPP2.6 
and account for the risks identified in the CHRMAP 

At 
application 

N/A 

LU5 The Shire shall notify all landholders that may be affected 
by coastal hazards by 2120 directly. 

Supported by a suitable SCA, there is an opportunity to 
require the provision of a Section 70A notification on the 
Title of land as a condition of any planning approval to 
alert prospective purchasers of the potential coastal 
hazard impacts on the lot, as required by SPP2.6. These 
notifications can only be applied where triggered by a 
Subdivision or Development Application. These can either 
be general alerts or more specific time limited approvals 
(e.g., where the temporary use of land in hazard areas is 
allowed, where appropriate, until hazards materialise, 
while ensuring that the Shire maintains discretion over 
development in these areas).  

The proponent may apply for an extension to the approval 
if the approval expires before hazards occur, whilst the 
Shire would be in a position to require demolition or 
removal of compromised structures if hazards occur ahead 
of predicted timeframe. This option potentially supports 
landowners with larger risk appetites. The LPP should 
include details of this potential framework. 

Immediate No cost to the 
Shire.  

The cost is borne 
by Landowners / 
land managers 

LU6 The Shire should review existing leasehold facilities 
located within the hazard zone and notify the lessee of the 
CHRMAP. Leases should be reviewed at renewal 
timeframes to determine the suitability and/or length of 
future leases. The Foreshore Reservation in LU7 below 
establishes the zone of interest. 

Immediate N/A 

Table 8-2 Content for Shire of Capel local planning scheme amendment appendix in accordance with LU1. 

Item Recommended Text 

Name of 
Area 

SCA 9 – Coastal Hazard Risk Area 

Purpose To identify areas subject to coastal erosion and inundation on the Scheme Map as a 
Special Control area and provide measures to ensure that land use and development 
within its boundaries are regulated and managed 
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Item Recommended Text 

Objectives ▪ To ensure land in the coastal zone is continuously provided for coastal foreshore 
management, public access, recreation and conservation. 

▪ To ensure public safety and reduce risk associated with coastal erosion and inundation. 

▪ To avoid inappropriate land use and development of land at risk from coastal erosion 
and inundation. 

▪ To ensure land use and development does not accelerate coastal erosion or inundation 
risks; or have a detrimental impact on the functions of public reserves. 

▪ To ensure that development addresses the Capel to Leschenault Coastal Hazard Risk 
Management and Adaptation Plan 2023 prepared in accordance with State Planning 
Policy No. 2.6 State Coastal Planning Policy (as amended) and any relevant local 
planning policy. 

Additional 
Provisions 

1. All proposed development within the SCA requires approval 

2. In considering proposed structure plans, subdivision or development applications due 
regard shall be given to – 

a) the Capel to Leschenault Coastal Hazard Risk Management and Adaptation Plan 
2023. 

b) State Planning Policy 2.6 -State Coastal Planning Policy; and 

c) Relevant local planning policies. 

3. Where subdivision or development applications are received within SCA 9, the local 
government shall require a notification pursuant to section 70A of the Transfer of Land 
Act 1983 to be placed on the Certificate(s) of Title of the subject land, at the cost of the 
landowner and to the satisfaction of the local government. 

The notification is to read as follows for land within the coastal hazard area at 2050: 

“Vulnerable Coastal Area – This lot is located in an area likely to be subject to coastal 
erosion and/or inundation over the next 100 years and is subject to conditions of 
development approval which require removal and/or rehabilitation of development to 
pre-development conditions if any one of the following events occurs: 

a) the most landward part of the Horizontal Shoreline Datum being within [insert here 
the distance equivalent of the S1 Erosion Allowance (allowance for the current risk of 
erosion) for the subject lot as per the Shire of Capel Coastal Hazard Risk Management 
Adaptation Plan as amended from time to time] metres of the most seaward part of the 
lot boundary. 

b) a public road no longer being available or able to provide legal access to the 
property. 

c) when water, sewerage or electricity to the lot is no longer available as they have 
been removed/decommissioned by the relevant authority due to coastal hazards.” 

The notification is to read as follows for land within the coastal hazard area from 2051 -
2120: 

“Vulnerable Coastal Area – This lot is located in an area likely to be subject to coastal 
erosion and/or inundation over the next 100 years” 

4. Notwithstanding the provisions of above (1), (2) and (3) development approval is not 
required within SCA 9 for the following development if such development is otherwise 
exempt from requiring development approval under the Scheme: 

a) buildings or structures not used for human habitation. 

b) extensions to an existing single, grouped or multiple dwelling where the net floor 
area of the proposed extensions is no more than 50m2; and  

c) a change of use where no works are proposed. 
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Item Recommended Text 

Advice 
Notes 

On the occasion of any development approval pursuant to the Additional Provisions of SCA 
9, the following “Advice Notes” indicate suitable and tested advice to be provided to 
applicants: 

  

▪ The development subject of this approval may be impacted by coastal hazards in the 
short to medium term (likely by 2050).  Should the development be affected by coastal 
hazards in the future as predicted, the development and any associated works are likely 
to require partial or complete relocation. The local government is under no obligation to 
assist or protect structures from coastal erosion/inundation threats and accepts no 
liability and will pay no costs associated with relocation or any protection from or 
damages caused by coastal processes. 

▪ The applicant is advised that the Horizontal Shoreline Datum means the active limit of 
the shoreline under storm activity, as defined in State Planning Policy 2.6 – State 
Coastal Planning Policy . 

▪ The applicant is advised that the [insert here the distance equivalent of the S1 Erosion 
Allowance (allowance for the current risk of erosion) for the subject lot as per the Shire 
of Capel Coastal Hazard Risk Management Adaptation Plan as amended from time to 
time] metre distance between the Horizontal Shoreline Datum and the most seaward 
part of the lot boundary is the S1 value for this location which is obtained from the Capel 
to Leschenault Coastal Hazard Risk Management Adaptation Plan 2023. S1 is the 
allowance for absorbing the current risk of storm erosion, as defined in State Planning 
Policy 2.6 – State Coastal Planning Policy (2013). 

▪ Should the development be affected by Coastal Hazards in the future the landowner will 
be responsible for relocating/removing the development and all costs associated. The 
local government is under no obligation to assist or protect structures from coastal 
erosion/inundation threats and accepts no liability and will pay no costs associated with 
any protection from or damages caused by coastal processes. 

▪ In relation to condition [x insert here], upon removal of the development the site is to be 
rehabilitated to pre-development condition which comprises of a bare earth lot, free of 
any buildings, demolition rubble or remnants of the approved development. 

8.3 Funding Options 

This section identifies all revenue-raising mechanisms available for obtaining funds to assist implementation. 

Funding mechanisms considered include: 

◼ Operating budget, general rates and coastal management fund 

◼ Special area rates / differential rating 

◼ Yearly budgeting 

◼ Levies 

◼ Lease land management 

◼ State grants 

◼ Federal grants 

◼ Beneficiary pays  
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8.3.1 Operating Budget, General Rates and Coastal Management Fund 

The individual land managers within the study area should consider establishing a coastal management fund 

that includes specific allowance for managing and adapting to the risk posed by coastal erosion and inundation. 

The purpose of this fund includes: 

◼ To allocate a percentage of the organisation’s operating budget for coastal management. The percentage 

and amounts will vary for each organisation but between 0.5% and 3.0% is proposed. 

◼ To save funds routinely so that when triggers are met the established management actions can be 

implemented efficiently. 

◼ Acknowledge coastal management costs are forecast to increase in line with sea level rise and the 

realisation of coastal hazard projections. 

8.3.2 Specified Area Rate 

Where adaptation Options are designed to protect specific sections of coastal land and assets, such as private 

property, it is recommended that the LGAs progress the establishment of a specified area rate. The rate can 

be applied to those beneficiaries within the 100-year hazard zone, and the amount raised should consider the 

estimated 100-year cost for each Option and the Benefit Distribution Analysis (BDA) report. 

8.3.3 Levies  

It is recommended the LGAs investigate the feasibility of establishing a particular levy for coastal management 

that would be a transparent source of the coastal management fund discussed above. 

8.3.4 Lease Land Management 

Coastal land vested with coastal managers in the study area and leased to third parties represents a unique 

scenario whereby implementation of some Options may require specific lease clauses, but there is also 

potential to raise funds for coastal management. During considerations of lease renewal, coastal managers 

should consider the land use, vulnerability of the land, projected timeframe of unacceptable vulnerability, length 

of lease, recommended implementation Options and need for any specific clause around triggers or required 

management actions by the lessee. Increases in lease amounts may be able to raise funds to help offset the 

cost of management. 

8.3.5 State Grants - CoastWA 

CoastWA aims to implement a strategic response to the growing impacts of coastal hazards to ensure 

sustainable land use and development on the coast for the long-term. CoastWA has committed $33.5 million 

of funding over five years from 2021-26. For further information visit 

https://www.wa.gov.au/government/document-collections/coastwa-grants It comprises the following grant 

programs: 

◼ Coastal Adaptation and Protection grants 

◼ Hotspot Coastal Adaptation and Protection Major Project Fund 

◼ Coastwest grants 

◼ Coastal Management Plan Assistance Program 

There are also two other grant programs relevant to coastal hazard risk management in WA: 

◼ Royalties for Regions 

◼ Local Government Financial Assistance Grants 

https://www.wa.gov.au/government/document-collections/coastwa-grants
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The Department of Transport administers the Coastal Adaptation and Protection (CAP) grants and the Hotspot 

Coastal Adaptation and Protection (H-CAP) Major Project Fund. CAP grants provide financial assistance for 

local projects that identify and manage coastal hazards. The program aims to build partnerships with local 

coastal managers, such as local governments and help them understand and adapt to coastal hazards. CAP 

Grants fund up to 50% of project costs. H-CAP supports projects which design and implement adaptation 

Options at coastal erosion hotpots identified by the DoT in recent years. Invitations to apply for H-CAP are 

sent directly to eligible coastal managers (those with a completed CHRMAP and an identified erosion hotspot) 

There are two identified erosion hotspots – The Cut in MU7 and Koombana Beach in MU5. 

Coastwest grants support eligible coastal land managers and community organisations to undertake projects 

that manage and enhance WA’s coastal environments through rehabilitation, restoration and preventative 

actions. Coastwest grants are administered by the Department of Planning, Lands and Heritage. 

Coastal Management Plan Assistance Program (CMPAP) grants support eligible coastal land managers to 

develop adaptation and management plans and strategies for coastal areas that are, or are predicted to 

become, under pressure from a variety of challenges. CMPAP grants are administered by the Department of 

Planning, Lands and Heritage. 

Other WA grant programs which may provide funding for coastal projects include Royalties for Regions and 

Local Government Financial Assistance Grants. 

Royalties for Regions is facilitated by Department of Primary Industries and Regional Development and 

promotes and facilitates economic, business and social development in regional Western Australia for the 

benefit of all Western Australians. For further information visit: 

http://www.drd.wa.gov.au/rfr/whatisrfr/Pages/default.aspx   

Local Government Financial Assistance Grants are administered by the Department of Local Government, 

Sport and Cultural Industries. They are grants funded by the Commonwealth Government and are distributed 

among 137 local governments in WA each year. The grants allow councils to spend the funds according to 

local priorities. For further information visit: https://www.dlgsc.wa.gov.au/local-government/local-

governments/financial-assistance-grants  

8.3.6 Federal Grants 

Federal grants are variable and often unpredictable, but it is important for coastal managers to stay aware of 

any funding and grant programs available. Early planning and preparation will mean more-competitive 

applications can be prepared quickly when grants are announced.  

On 13 February 2022 the Australian Government announced the $50 million Coastal and Estuarine Risk 

Mitigation Program which is funded by the Emergency Response Fund. This program supports projects that 

reduce the impact of disasters on coastal communities. Successful applicants were announced on 4 November 

2022. The Coastal and Estuarine Risk Mitigation Program will help drive long term resilience and sustainability 

by delivering priority projects that mitigate the impact of disasters on communities and economies. 

Areas of focus for the Program include: 

◼ Adaptation and resilience actions, including investment in grey infrastructure and green-blue infrastructure 

(which includes nature-based solutions) 

◼ Planning, including local and regional risk assessments and mapping, business case development, 

preparation of community focused regional coastal management programs; and 

◼ Investment in monitoring infrastructure and activities to understand the coastal and estuarine zone over 

time. 

http://www.drd.wa.gov.au/rfr/whatisrfr/Pages/default.aspx
https://www.dlgsc.wa.gov.au/local-government/local-governments/financial-assistance-grants
https://www.dlgsc.wa.gov.au/local-government/local-governments/financial-assistance-grants
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For more information visit https://nema.gov.au/programs/emergency-response-fund/coastal-estuarine-risk-

mitigation-program#Overview  

The Australian Government has also established the Disaster Ready Fund to provide up to one billion dollars 

over five years from 2023-24. The fund aims to decrease impacts of natural hazards, and eligible projects 

include direct investment in flood levees, seawalls, constructed wetlands and reefs. For more information visit 

https://nema.gov.au/disaster-ready-fund  

8.3.7 Beneficiary Pays  

‘User Pays’ principles essentially dictate that the beneficiaries of adaptation Options should pay for them. 

Mechanisms for fund raising may include: 

◼ Specified Area Rates – as described above and considering the findings of the BDA. 

◼ Mechanisms for visitors to the town, as user of the coastline, to contribute. This could be in the form of a 

levy applied to their accommodation, or paid parking at key tourist sites.  

◼ Developer contributions where specific developments benefit from their coastal location  

8.4 Short-term Implementation 

The coastal adaptation pathway includes short-term, medium-term and long-term actions. Short-term actions 

are anticipated to be implemented by 2035, corresponding to a 10-15 year planning horizon; medium-term 

actions implementation would occur before 2050 (15-30); while long-term actions would be implemented 

beyond 2050, towards 2120. 

8.4.1 Key assumptions 

The timeframes envisaged in the coastal adaptation pathways are not absolute. These timeframes are related 

to the current state of local land planning, coastal processes knowledge and climate projections, as outlined 

in the CHRMAP. Therefore, the timeframes are typically not aligned on “worst-case” scenarios but instead 

consider risk-adjusted and/or consensus-based adjustments and quantifications. Other Options may be 

envisaged, particularly if land planning practices, coastal processes knowledge or climate projections are 

changed. Therefore, the implementation pathway will evolve overtime. 

The Options have been selected based on information gathered through all the previous CHRMAP project 

stages. Although the Multi-Criteria Analysis and Cost Benefit Analysis have been key gateway decision points 

for selecting many Options. The preparation of the MCA and CBA required interpretation and approximations, 

particularly regarding the criteria and cost quantifications, and have limitations. Also, the proposed Options 

have been developed only at a conceptual level to draw comparisons between several Options. 

The CHRMAP proposed Options should be the subject of further investigations, surveys, policy review, 

environmental impact investigation, development approval and authorities endorsement, local stakeholder and 

community engagement, preliminary design, detailed design, costing and any other applicable preparation 

work required prior to be implemented. The Options should be optimised and modified following such additional 

investigations. 

An example of this could be changes to Management Unit boundaries, to optimise Option effectiveness and 

to reduce costs. It may also be practical to develop a staged implementation approach to some of these 

management actions to test their effectiveness and to refine design of subsequent stages (e.g., staged 

installation of beach groynes). Some interim management Options may also be progressed, such as the 

development of emergency evacuation procedures and systems, until inundation protection measures can be 

fully implemented. 

https://nema.gov.au/programs/emergency-response-fund/coastal-estuarine-risk-mitigation-program#Overview
https://nema.gov.au/programs/emergency-response-fund/coastal-estuarine-risk-mitigation-program#Overview
https://nema.gov.au/disaster-ready-fund
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8.4.2 Further Investigations 

Information gaps identified in the CHRMAP should be gathered early. Some of these gaps can be closed by 

the collection of data, as discussed further in Section 8.5. Other information gaps can be closed during the 

preliminary and/or detailed design phase when specific or detailed analysis of available data, information, 

modelling, and projections are carried out. The "governance/support" role currently undertaken by the PNP 

should continue with funding support for coordination of coastal management, planning, engineering and 

research in the study area. 

A number of the recommended investigations may already exist in LGA technical or planning documents. The 

CHRMAP recommended investigations have been scoped specifically to meet coastal hazard planning 

elements introduced in the State Coastal Planning Policy 2.6. 

The following investigations are recommended: 

1. Prepare an Asset Management Plan, which identifies existing infrastructure and recreational facilities in 

the coastal erosion and inundation hazard zone and provides direction to: 

a. Progressively relocate non-critical assets (PMR2) away from the coastal hazard zone once they reach 

the end of asset life or replace assets with suitably durable and/or sacrificial infrastructure. This may 

include vulnerable recreational car parks; recreational amenities such as public ablutions; 

barbeque/picnic/shade areas; playground and other recreational equipment; and access structures 

such as ramps, stairs and paths and fences, etc. 

b. Plan for the relocation of critical service infrastructure outside of the coastal hazard zone once they 

reach the end of asset life, or at a minimum, modify the service infrastructure asset so that it does not 

run parallel to the coastline where possible and can be progressively removed when exposed to 

intolerable risk levels. This may include public safety infrastructure. 

2. Investigate opportunities for leaseback of land and land swaps in the context of planned and managed 

retreat. Seek legal advice regarding the basis of agreements with landholders and whether opt-ins can be 

time constrained.  

3. Sand source feasibility study – Several MU’s have recommended Options which require sand 

nourishment, both for erosion management (such as beach groynes including sand nourishment) and 

inundation management (such as raising beach levels to improve coastal drainage). The availability of 

suitable sand for beach nourishment works is unfortunately not well understood in the study area. It is 

recommended that a sand source feasibility is undertaken for the PNP to determine the capacity and cost 

of local sand supplies. This study should consider both land-based and marine sand sources as well as 

evaluate potential environmental impacts and approvals required. Cost estimates in this CHRMAP have 

assumed that a reliable source of sand in reasonable proximity to the study area may be available. If this 

assumption is incorrect, costs may increase and affect the CHRMAP recommendations. 

4. Rock source feasibility study – Similar to the above but for armour rock suitable for building coastal 

management structures. Several MU’s have recommended Options requiring armour rock which needs to 

be fit for purpose. An analysis of the availability of such rock suitable for marine works, with suitable 

density, quarry yields, close location and tolerable costs should be undertaken. Potential environmental 

impacts should be considered in the rock source feasibility study, as well as any approvals required. Cost 

estimates in this CHRMAP have assumed that a reliable source of rock can be found in the study area. If 

this assumption is incorrect, costs may increase and affect the CHRMAP recommendations. 

5. Emergency evacuation planning – A review of emergency evacuation plans in the study area should be 

undertaken to assess if the evacuation plans are suitable for managing the projected coastal hazards. 

Existing documents may need to be updated or revised as required. Plans should detail emergency 

response to coastal erosion and flooding impacts, as well as storm damage causing infrastructure to 

collapse into the public foreshore or coastal environment. Evacuation planning for inundation should 
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clearly identify appropriate evacuation routes, assess their suitability, and plan for upgrades required to 

meet future LGA developments. Scenario planning could also be undertaken to test the plans. 

6. Foreshore Management Plans (FMPs) - Updated foreshore management plans for the study areas may 

increase the protective capacity of the natural dune system. Foreshore management plans should 

address: 

a. The requirements of SPP2.6 and its supporting documentation 

b. The findings of this CHRMAP  

c. Potential environmental issues such as biodiversity and environmental impacts, and detail a weed 

management strategy for the coastline 

d. Incorporate findings of Asset Management Plans as appropriate 

e. Include recommendations for closing excess beach access points, ensuring appropriately fenced and 

signed paths, signage for dune repair and clear signage for 4-wheel drive access and permissibility 

f. Develop an education strategy for coastal and environmental management. The strategy should work 

to inform the community about the CHRMAP and FMP and their findings and use suitable 

engagement methods such as infographics, FAQ’s. The education strategy should also include 

appropriate on-ground signage and information for beach access, camping and 4-wheel driving, 

where applicable. 

g. Monitor impacts of 4WD vehicles (where applicable) and general beach access on nesting habitats 

and migratory bird species in dune areas 

h. Determine the need for a bush fire management plan for the dune and coastal areas 

7. Coastal Hazard Mapping Study – the study partners should consider an advocacy program with the 

support of organisations such as the Western Australian Local Government Association (WALGA) and 

Local Government Planners Association (LGPA) to achieve a state-wide coastal mapping database similar 

to the Fire and Emergency Services (FESA) mapping of bushfire prone areas recognised as a result of 

applying State Planning Policy 3.7: Planning in Bushfire Prone Areas. Such mapping could become a vital 

knowledge-building tool for communities across the state coming to terms with increasing coastal hazards. 

NB: it is recognised that only areas where a CHRMAP has been completed and endorsed could be 

mapped accurately, however, other identified coastal hazard hotspots could be included in this mapping 

with future studies determining the extent of the coastal hazard risk area. This undertaking would 

complement the local-scale education strategies. 

8.5 Monitoring 

8.5.1 Recommended Coastal Monitoring Activities 

The monitoring activities described below are designed to identify the impacts of the recommended Options 

and to record the evolution of the coastal trigger points. Indicative costs for budgeting purposes are provided. 

Should any Option be modified, or other coastal projects be undertaken (such as maritime, or 

recreation/tourism projects) where coastal hazard risk management is not the primary focus, they should be 

subject to the same CHRMAP principles and require their own monitoring program appropriate to their location, 

size and objectives. The following coastal monitoring activities are recommended: 

1. Routine beach and dune surveys, in the form of beach profiles, , every 400m along the coast.  

a. MU1 should aim to have annual beach profiles at the end of winter while MU3 could be undertaken 

every second year and MU2 every three to five years. More frequent profiles ( up to every six months 
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following summer and winter seasons) could be undertaken for areas of concern following collection 

and review of initial dataset. 

b. Beach profiles may be spaced more closely where Options include trigger points monitoring and/or 

to support specific project requirements.  

c. The beach survey may also be continuous along the coast using LiDAR or other appropriate 

techniques with a view to capture more accurately coastal processes, while allowing the compilation 

of beach profile data.  

d. Additionally, surveys can be undertaken immediately following severe storms producing significant 

beach erosion. These are useful for recording historical events, confirming the presence of bedrock, 

and calibrating models.  

e. Beach profile datasets should include the location of the Horizontal Shoreline Datum (HSD). The 

beach profiles must extend from the edge of the coastal cadastral boundary down to the Lowest 

Astronomical Tide (LAT). The survey datasets should be centralised into a database, which includes 

previous historical beach profiles and quality control information such as survey date, datum, survey 

mark, beach material encountered (rock vs sand) and method used. 

2. Corresponding monitoring photos should be taken at the same time as beach surveys – particularly for 

inundation events as it is often impractical to organise detailed survey at short notice. 

3. Geotechnical investigations are proposed to determine the presence of bedrock below the beach. When 

bedrock is located relatively near the surface, it can provide some natural protection to erosion and reduce 

the scope of works. However, in low-lying areas, the presence of bedrock may not significantly mitigate 

the coastal hazards. Such investigation may be carried out by ground penetration radar, test pits or survey 

observations following beach erosion events. The priority for this investigation is MU1. 

8.5.2 Trigger Points 

The CHRMAP considers four types of physical trigger points, as follows: 

◼ Proximity trigger: Where the most landward part of the Horizontal Shoreline Datum (HSD) is within the 

Storm Erosion Allowance of the most seaward point of a public asset of interest or private property lot 

boundary. Due to the high value of the foreshore reserve, the foreshore reserve may be considered to be 

“the most seaward point”. If individual assets have a specific distance-based trigger relating to the HSD 

then the beach and dune survey activities described above should be used to collect topographic data 

that can be used to map the updated HSD position.  

◼ Access trigger: Where a public road is considered no longer available or able to provide legal access to 

the property 

◼ Utilities trigger: When water, sewage, communications, or electricity to the lot is no longer available as 

they have been removed/decommissioned by the relevant authority due to coastal hazards. 

◼ Damage trigger: Any property within the hazard zone and within a dedicated Special Control Area, that 

is damaged by a coastal hazard from an extreme weather event shall require Shire approval before being 

repaired. The review process should involve re-fit of minor or moderately damaged assets to 

accommodate coastal hazards in the future; or removal and redevelopment outside the hazard zone for 

damaged assets. 

This list follows a sequential / prioritisation order. That is, a “proximity trigger” is recommended over a “damage 

trigger”. 
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8.5.3 CHRMAP Review 

The CHRMAP should be updated at least every 10 years to maintain its currency and ensure it remains a 

“living document”. Also, the CHRMAP should be revisited when the triggers are reached to update the coastal 

hazard assessment. 

 There are several pitfalls to relying on triggers alone for coastal management. As described in Section 8.5.2, 

physical triggers provide limited flexibility, rely on monitoring, and assume that conflicting interests have been 

resolved. In addition, it is essential to recognise that environmental and societal considerations significantly 

affect the implementation of management actions. These external triggers would include: 

◼ Environmental Triggers, such as: 

◼ Substantial storm events generating severe coastal hazards approaching or exceeding the CHRMAP 

projections 

◼ Environmental Impacts 

◼ Societal Triggers, such as: 

◼ Change to governance, planning and/or laws, such as a significant change to State land-use planning 

or a major change in a Local Planning Scheme within the Greater Bunbury Region Scheme 

◼ New information becomes available that substantially affects the summary of local community values 

◼ Major societal events such as macro-economic context, public protests, etc. 

Such unplanned external triggers will be determinant in actioning and timing some of the Options 

recommended in the CHRMAP. An earlier review of the CHRMAP may be considered when such an external 

trigger occurs. Therefore, it is essential to support coastal zone managers to be opportunistic and reactive to 

such external triggers rather than be only mandated to follow the CHRMAP actions.    

To prepare a coherent CHRMAP update it may be necessary to update the Hazard modelling / assessment to 

include: 

◼ Recent monitoring data 

◼ Planning changes and changes to the CHRMAP success criteria and stakeholder feedback 

◼ Updates in climate change science, specifically local sea level rise projections 

◼ Updated coastal engineering science and methodologies 

8.6 Medium and Long-term Implementation 

Medium (15 – 30 years) and long-term (30 – 100 years) implementation provides a strategic consideration of 

how the PNP and its member organisations will adapt to long-term climate change impacts. Therefore, 

medium- and long-term implementation are not described in detail in the CHRMAP. Longer-term responses 

include:  

◼ Actioning the revised planning instruments 

◼ Managing coastal retreat 

◼ Exhausting the SPP2.6 hierarchy of actions, high value assets may be protected where sustainable 

impacts and funding are identified/prioritised 

◼ Providing temporary/interim hazard protection may also become more costly and a change in adaptation 

pathway could be required. For example, as sea level rise progresses, it is likely that Options using sand 

or rock resources to protect assets near the coast may become unsustainable. 
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The two primary coastal management actions mitigating erosion hazards are: 

◼ Planned / Managed retreat (PMR4 – Voluntary Acquisition): Use the planning instruments and long-term 

plan to systematically move assets with low adaptive capacity out of the hazard zone  

◼ Protect (PR2 - Groynes): Undertake the construction of groynes with beach renourishment as necessary 

to prevent erosion of natural and built assets 

The three coastal management actions mitigating inundation hazards are: 

◼ Planned / Managed retreat (PMR4 – Voluntary Acquisition): Use the planning instruments and long-term 

plan to systematically move assets with low adaptive capacity out of the hazard zone 

◼ Accommodate (AC1 - Design Assets to Withstand Impacts): limit damage from inundation events through 

finished floor level requirements 

◼ Protect (PR6 - Levee PR6): Undertake works as necessary to prevent or limit inundation of assets exposed 

along the coast 

8.7 Recommendations 

8.7.1 Short-Term Recommendations 

Primary short-term recommendations are summarised for each MU in Table 8-3 below. All recommendations, 

including supporting components and additional investigations are described in more detail in Table 8-4 to 

Table 8-6 below.  

Table 8-3 Shire of Capel short-term recommendations. Note costs are budget estimates that have not had 
NPV applied here.   

Location Erosion Recommendations Inundation Recommendations 

MU1 – 
Peppermint 
Grove Beach 

Planned / Managed Retreat – Voluntary 
Acquisition (PMR4) 

▪ Acquisition assumed in the same year as the 
hazard line identifies parcels as vulnerable 

▪ Coastal hazards impact few properties in the 
short term, so the focus is to manage foreshore 
reserves and coastal amenities, undertake 
coastal monitoring, and prepare for 
implementation in medium to long-term 

▪ Estimates present-day capital spend of $1.95M 
and 2035 capital spend of $1.1M with 2% 
annual maintenance cost 

Levee (PR6) in combination with 
MU2 

▪ Construction of levees along 
Capel River and near Minninup 
Drain Outlet; and install new 
culverts at Higgins Cut 

▪ Estimates 2035 capital spend 
of $5.2.1M with 2.5% annual 
maintenance cost 
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Location Erosion Recommendations Inundation Recommendations 

MU2 – Capel 
Coast 

Planned / Managed Retreat – Voluntary 
Acquisition (PMR4) 

▪ Acquisition assumed in same year as hazard 
line identifies parcels as vulnerable 

▪ Coastal hazards impact few properties in the 
short term, so the focus is to manage foreshore 
reserves and coastal amenities, undertake 
coastal monitoring, and prepare for 
implementation in medium to long-term 

▪ Properties affected in the Short-term are 
Agricultural/Rural. Case-by-case consideration 
is needed to consider infrastructure at risk 

▪ Estimates present-day capital spend of $3.1M 
and 2035 capital spend of $0.2M with 2% 
annual maintenance cost 

Levee (PR6) in combination with 
MU1 

▪ Construction of levees along 
Capel River and near Minninup 
Drain Outlet; and install new 
culverts at Higgins Cut 

▪ Estimates 2035 capital spend 
of $5.2.1M with 2.5% annual 
maintenance cost 

 

MU3 - 
Dalyellup 

Planned / Managed Retreat – Voluntary 
Acquisition (PMR4) 

▪ Acquisition assumed in same year as hazard 
line identifies parcels as vulnerable 

▪ Coastal hazards impact few properties in the 
short term, so the focus is to manage foreshore 
reserves and coastal amenities, undertake 
coastal monitoring, and prepare for 
implementation in medium to long-term 

▪ Estimates 2035 capital spend of $4.7M with 2% 
annual maintenance cost 

Inundation is not a concern for this 
MU 

8.7.2 Medium and Long-Term Recommendations 

Medium- and long-term recommendations are summarised in Table 8-4 to Table 8-6 below. In addition, long-

term adaptation strategies/pathways have been recommended for erosion and inundation that will allow for 

the continuous function of local communities whilst accommodating the increasing burden of coastal hazards. 

The long-term strategy informs future planning instruments, supports monitoring, recommends planning 

reviews and underpins collaboration between coastal land managers, stakeholders and the community.  
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Table 8-4 MU1 – Peppermint Grove Beach Recommendations 

Recommendation Notes Responsibility Trigger Cost Funding 2023-
2025 

2025-
2030 

2030-
2035 

2035-
2050 

2050-
2120 

Recommended Short-Term 
Option to address Erosion is 
Planned / Managed Retreat – 
Voluntary Acquisition (PMR4) 

▪ Acquisition assumed in the same year as 
hazard line identifies parcels as vulnerable 

▪ Coastal hazards impact few properties in 
the short term, so the focus is to manage 
foreshore reserves and coastal amenities, 
undertake coastal monitoring, and prepare 
for implementation in medium to long-term 

▪ LGA ▪ Completed CHRMAP ▪ $13.1M at NPV 4% for whole 
100-year timeframe 

▪ Operational 

▪ Grants 

▪ Specified 
Area Rate 

▪ Levies 

▪ User Pays 

x x x   

Recommended Short-Term 
Option to address Inundation 
is a Levee (PR6) in 
combination with MU2 

For MU1: 

To address the inundation of Stirling Wetland 

▪ Consider / masterplan for two levees on 
either side of the Capel River, each 2km 
long. 

▪ Complete implementation by 2035 

▪ Included higher contingency (+50%) to 
cover additional environmental treatment, 
revegetation, local drainage challenges 

For MU2: 

To address the inundation of Stirling Wetland: 

▪ Consider / masterplan for new culverts with 
one-way valves installed at Higgins Cut with 
some associated earthworks 

▪ Higher contingency than usual (+50%) to 
cover additional environmental treatment, 
revegetation, local drainage challenges 

▪ Complete installation by 2035 

To address coastal inundation at the Minninup 
Drain Outlet, from flowing to connect with 
Stirling Wetlands: 

▪ Consider / masterplan for levee at 300m 
long 

▪ Complete installation by 2035 

▪ This may be slower to implement than 
beach nourishment. 

▪ Higher contingency than usual (+50%) to 
cover additional environmental treatment, 
revegetation, and local drainage challenges 

▪ LGA ▪ Confirmation of SLR in 
accordance with 
projections to 2035 

▪ Confirmation of approach 
through preliminary and 
detailed design  

▪ $4.7M at NPV 4% over 100-year 
timeframe 

 

 

▪ BDA analysis estimates a fair 
and reasonable breakdown of % 
costs to different benefiting 
parties is: 

▪ Private Landholders at ~9% 

▪ Shire at ~3% 

▪ WA State Government at ~88% 

▪ Operational 

▪ Grants 

▪ Specified 
Area Rate 

▪ Levies 

▪ User Pays 

  x x  

Locating assets in areas that 
will not be vulnerable to coastal 
hazards (AV) 

▪ Item cost for investigations and 
management plans 

▪ LGA ▪ Completed CHRMAP ▪ $100,000 ▪ Operational x x    

Leaving assets unprotected 
(PMR1) 

▪ To 2035 for low-value public assets 

▪ Assumes a clean-up rate following 
damage/loss 

▪ No private land acquisition included 

▪ Maintenance assumes ongoing allowance 
for foreshore reserve 

▪ LGA ▪ Storm damage ▪ $415,000 

▪ (Plus 3% annual maintenance of 
$12,450 pa) 

▪ Operational x x x   
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Recommendation Notes Responsibility Trigger Cost Funding 2023-
2025 

2025-
2030 

2030-
2035 

2035-
2050 

2050-
2120 

Demolition / removal / relocation 
of asset from inside hazard area 
(PMR2) 

▪ Preparation of Asset Management Plan 

▪ To 2035 for public-built assets 

▪ Allows for removal of toilet block at Wave 
Walk 

▪ Maintenance assumes ongoing allowance 
for foreshore reserve 

▪ Removal / Relocation of assets as required 

▪ LGA ▪ Audit of assets within 
2035 erosion and 
inundation hazard zone 
and identification of 
assets where damage 
would be unacceptable 

▪ $993,000 

▪ (Plus 1% annual maintenance of 
$9,930 pa) 

▪ Operational 

▪ Grants 

x x x   

Prevention of further 
development / prohibit 
expansion of existing use rights 
(PMR3) 

▪ Item cost for investigations and 
management plans 

▪ Investigate opportunities for leaseback of 
land and land swaps in the context of 
planned and managed retreat. 

▪ Seek legal advice regarding the basis of 
agreements with landholders and whether 
opt-ins can be time constrained 

▪ LGA ▪ Completed CHRMAP ▪ $100,000 

▪ (Plus 1% annual maintenance of 
$1,000 pa) 

▪ Operational 

▪ Grants 

x x    

Design assets to withstand 
impacts (AC1) 

▪ Item cost for investigations and 
management plans – primarily any case-by-
case work needed for public assets 

▪ LGA ▪ Completed CHRMAP ▪ $200,000 

▪ (Plus 1% annual maintenance of 
$2,000 pa) 

▪ Operational 

▪ Grants 

x x    

Monitoring (NR1) 

▪ Beach survey for storm behaviour and to 
track HSD and inundation levels 

▪ Routine beach profiles every year in Spring 

▪ LGA 

▪ Can seek support 
and assistance 
from DoT 

▪ Completed CHRMAP 

▪ Severe storm event(s) 

▪ $10,000 

▪ (Plus 10% annual maintenance 
of $1,000 pa) 

▪ Operational 

▪ Grants 

x x x   

Notification on Title (NR3) 
▪ Item cost for investigations and 

implementation plans 

▪ LGA 

▪ Can seek support 
and assistance 
from DPLH, 
WALGA 

▪ Completed CHRMAP ▪ $250,000 

▪ (Plus 1% annual maintenance of 
$2,500 pa) 

▪ Operational 

▪ Grants 

x x    

Emergency evacuation plans 
(NR4) 

▪ Item cost for investigations and evacuation 
plans 

▪ LGA ▪ Completed CHRMAP ▪ $250,000 

▪ (Plus 1% annual maintenance of 
$2,500 pa) 

▪ Operational 

▪ Grants 

x x    

INVESTIGATION 1 

Sand Source Feasibility Study 

▪ Determine the capacity and cost of local 
sand supplies, including both land-based 
and marine sources 

▪ Likely require repetition over Medium-term 
as market changes 

▪ Focus for this MU is appropriate fill for 
inundation levee, but requirements of ad 
hoc sand nourishment and earthworks to 
raise land heights should be included 

▪ LGA 

▪ Can seek support 
from neighbouring 
LGA’s, PNP, and 
state departments 

▪ Completed CHRMAP ▪ $30,000 

▪ Assumes only undertaken for 
this MU in isolation, but 
synergies should be investigated 
to allow a larger budget which 
will reduce risk and increase 
confidence in the study 
outcomes 

▪ Operational 

▪ Grants 

x x  x  

INVESTIGATION 2 

Rock Source Feasibility Study 

▪ Analyse the availability of rock in terms of 
density, quarry yields, location and costs 

▪ Likely require repetition over Medium-term 
as market changes 

▪ Focus for this MU is smaller armour rocks 
that may be needed for embankments 

▪ LGA 

▪ Can seek support 
from neighbouring 
LGA’s, PNP, and 
state departments 

▪ Completed CHRMAP ▪ $20,000 

▪ Assumes only undertaken for 
this MU in isolation, but 
synergies should be 
investigated. 

▪ Operational 

▪ Grants 

x x  x  
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Recommendation Notes Responsibility Trigger Cost Funding 2023-
2025 

2025-
2030 

2030-
2035 

2035-
2050 

2050-
2120 

INVESTIGATION 3 

Update Foreshore Management 
Plans (FMPs) 

▪ An updated FMP could emphasise on the 
protective capacity of the natural dune 
system. FMP updates should address the 
requirements of SPP2.6 and incorporate the 
findings of this CHRMAP 

▪ Prepare an updated Foreshore 
Management Plan and include 
recommendations for closing excess beach 
access points, appropriately fenced and 
signed paths, signed and patrolled vehicle 
and boat launching exclusion area and 
signage for dune repair 

▪ LGA ▪ Completed CHRMAP ▪ $30,000 

▪ Assumes only undertaken for 
this MU in isolation, but 
synergies should be 
investigated. 

▪ Operational 

▪ Grants 

x x x x x 

Recommended Medium and 
Long-term pathway to 
address erosion is Planned / 
Managed Retreat – Voluntary 
Acquisition (PMR4) 

▪ Implement when triggers are met 

▪ See explanation in Land Use Planning 
Section of this report 

▪ LGA ▪ HSD within 14m of 
property boundary 

▪ $13.1M at NPV 4% over 100-
year timeframe 

▪ Operational 

▪ Grants 

▪ Specified 
Area Rate 

▪ Levies 

▪ User Pays 

   x x 

Recommended Medium and 
Long-term pathway to 
address Inundation is a Levee 
(PR6) in combination with 
MU2 

▪ Target 2035 installation 

▪ Monitor and maintain infrastructure and 
carry out reviews in accordance with new 
information and CHRMAP updates. 

▪ LGA ▪ Updated CHRMAP ▪ Annual maintenance estimate of 
approximately $0.1M pa 

▪ Operational 

▪ Grants 

▪ Specified 
Area Rate 

▪ Levies 

▪ User Pays 

   x x 
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Table 8-5 MU2 – Capel Coast Recommendations 

Recommendation Notes Responsibility Trigger Cost Funding 2023-
2025 

2025-
2030 

2030-
2035 

2035-
2050 

2050-
2120 

Recommended Short-Term 
Option to address Erosion is 
Planned / Managed Retreat – 
Voluntary Acquisition (PMR4) 

▪ Acquisition assumed in same year as hazard 
line identifies parcels as vulnerable 

▪ Coastal hazards impact few properties in the 
short term, so the focus is to manage 
foreshore reserves and coastal amenities, 
undertake coastal monitoring, and prepare for 
implementation in medium to long-term 

▪ Properties affected in the Short-term are 
Agricultural/Rural. Case-by-case 
consideration is needed to consider 
infrastructure at risk. 

▪ LGA ▪ Completed CHRMAP 

▪ HSD within 10-28m of 
property boundary – varies 
across MU. 

▪ $36.6M at NPV 4% 
over 100-year 
timeframe 

▪ Operational 

▪ Grants 

▪ Specified 
Area Rate 

▪ Levies 

▪ User Pays 

x x x   

Recommended Short-Term 
Option to address Inundation is 
a Levee (PR6) in combination 
with MU1 

For MU1: 

To address the inundation of Stirling Wetland 

▪ Consider / masterplan two levees either side 
of the Capel River, each 2km long 

▪ 2035 implementation 

▪ Higher contingency (+50%) to cover 
additional environmental treatment, 
revegetation, local drainage challenges 

For MU2: 

To address the inundation of Stirling Wetland: 

▪ Assumes new culverts with one-way valves 
installed at Higgins Cut with some associated 
earthworks 

▪ Higher contingency than usual (+50%) to 
cover any treatment, revegetation, local 
drainage challenges 

▪ Assume 2035 installation 

To address coastal inundation at the Minninup 
Drain Outlet, north of Peppermint Grove beach, 
from flowing to connect with Stirling Wetlands: 

▪ Assumes levee at 300m long 

▪ Assume 2035 implementation 

▪ Higher contingency than usual (+50%) to 
cover additional environmental treatment, 
revegetation, and local drainage challenges 

▪ LGA ▪ Confirmation of Sea Level 
Rise (SLR) in accordance 
with projections to 2035 

▪ Confirmation of approach 
through preliminary and 
detailed design  

▪ $4.7M at NPV 4% over 
100-year timeframe 

 

 

▪ BDA analysis estimates 
a breakdown of % costs 
to different benefiting 
parties should be: 

▪ Private Landholders at 
~9% 

▪ Shire at ~3% 

▪ WA State Government 
at ~88% 

▪ Operational 

▪ Grants 

▪ Specified 
Area Rate 

▪ Levies 

▪ User Pays 

  x x  

Locating assets in areas that will 
not be vulnerable to coastal 
hazards (AV) 

▪ Item cost for investigations and management 
plans 

▪ LGA ▪ Completed CHRMAP ▪ $150,000 ▪ Operational x x    

Leaving assets unprotected 
(PMR1) 

▪ To 2035 for low-value public assets 

▪ Assumes a clean-up rate following 
damage/loss 

▪ No private land acquisition included 

▪ Maintenance assumes ongoing allowance for 
foreshore reserve 

▪ LGA ▪ Storm damage ▪ $244,000 

▪ (Plus 3% annual 
maintenance of $7,320 
pa) 

▪ Operational x x x   
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Recommendation Notes Responsibility Trigger Cost Funding 2023-
2025 

2025-
2030 

2030-
2035 

2035-
2050 

2050-
2120 

Demolition / removal / relocation of 
asset from inside hazard area 
(PMR2) 

▪ Preparation of Asset Management Plan 

▪ To 2035 for public built assets 

▪ Maintenance assumes ongoing allowance for 
foreshore reserve 

▪ Removal / Relocation of assets as required 

▪ LGA ▪ Audit of assets within 2035 
erosion and inundation 
hazard zone and 
identification of assets where 
damage would be 
unacceptable 

▪ $537,000 

▪ (Plus 1% annual 
maintenance of $5,370) 

▪ Operational 

▪ Grants 

x x x   

Prevention of further development 
/ prohibit expansion of existing use 
rights (PMR3) 

▪ Item cost for investigations and management 
plans 

▪ Investigate opportunities for leaseback of 
land and land swaps in the context of planned 
and managed retreat. Seek legal advice 
regarding the basis of agreements with land 
holders and whether opt-ins can be time 
constrained 

▪ LGA ▪ Completed CHRMAP ▪ $100,000 

▪ (Plus 1% annual 
maintenance of $1,000) 

▪ Operational 

▪ Grants 

x x    

Design assets to withstand 
impacts (AC1) 

▪ Item cost for investigations and management 
plans – primarily any case-by-case work 
needed for public assets 

▪ LGA ▪ Completed CHRMAP ▪ $200,000 

▪ (Plus 1% annual 
maintenance of $2,000) 

▪ Operational 

▪ Grants 

x x    

Monitoring (NR1) 

▪ Beach survey for storm behaviour and to 
track HSD and inundation levels 

▪ Routine beach profiles every three to five 
years in Spring 

▪ LGA 

▪ Can seek support 
and assistance from 
DoT 

▪ Completed CHRMAP 

▪ Severe storm event(s) 

▪ $10,000 

▪ (Plus 10% annual 
maintenance of $1,000) 

▪ Operational 

▪ Grants 

x x x   

Notification on title (NR3) 
▪ Item cost for investigations and 

implementation plans 

▪ LGA 

▪ Can seek support 
and assistance from 
DPLH, WALGA 

▪ Completed CHRMAP ▪ $250,000 

▪ (Plus 1% annual 
maintenance of $2,500) 

▪ Operational 

▪ Grants 

x x    

Emergency evacuation plans 
(NR4) 

▪ Item cost for investigations and evacuation 
plans 

▪ LGA ▪ Completed CHRMAP ▪ $250,000 

▪ (Plus 1% annual 
maintenance of $2,500) 

▪ Operational 

▪ Grants 

x x    

INVESTIGATION 1 

Sand Source Feasibility Study 

▪ Determine the capacity and cost of local sand 
supplies, including both land-based and 
marine sources 

▪ Likely require repetition over Medium-term 

▪ Focus for this MU is appropriate fill for 
inundation levee, but requirements of ad hoc 
sand nourishment and earthworks to raise 
land heights should be included 

▪ LGA 

▪ Can seek support 
from neighbouring 
LGA’s, PNP, and 
state departments 

▪ Completed CHRMAP ▪ $30,000 

▪ Assumes only 
undertaken for this MU 
in isolation, but 
synergies should be 
investigated. 

▪ Operational 

▪ Grants 

x x  x  

INVESTIGATION 2 

Rock Source Feasibility Study 

▪ Analyse the availability of rock in terms of 
density, quarry yields, location and costs 

▪ Likely require repetition over Medium-term 

▪ Focus for this MU is smaller armour rock that 
may be needed for river and levee 

▪ LGA 

▪ Can seek support 
from neighbouring 
LGA’s, PNP, and 
state departments 

▪ Completed CHRMAP ▪ $20,000 

▪ Assumes only 
undertaken for this MU 
in isolation, but 
synergies should be 
investigated. 

▪ Operational 

▪ Grants 

x x  x  
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Recommendation Notes Responsibility Trigger Cost Funding 2023-
2025 

2025-
2030 

2030-
2035 

2035-
2050 

2050-
2120 

INVESTIGATION 3 

Update Foreshore Management 
Plans (FMPs) 

▪ Prepare an updated Foreshore Management 
Plan  

▪ An updated FMP could help increase the 
protective capacity of the natural dune 
system. Updates should address the 
requirements of SPP2.6 and incorporate the 
findings of this CHRMAP 

▪ LGA ▪ Completed CHRMAP ▪ $30,000 

▪ Assumes only 
undertaken for this MU 
in isolation, but 
synergies should be 
investigated. 

▪ Operational 

▪ Grants 

x x x x x 

Recommended Medium and 
Long-term pathway to address 
erosion is Planned / Managed 
Retreat – Voluntary Acquisition 
(PMR4) 

▪ Implement when triggers are met 

▪ See explanation in Land Use Planning 
Section of this report 

▪ LGA ▪ HSD within 10-28m of 
property boundary – varies 
across MU. 

▪ $36.6M at NPV 4% ▪ Operational 

▪ Grants 

▪ Specified 
Area Rate 

▪ Levies 

▪ User Pays 

   x x 

Recommended Medium and 
Long-term pathway to address 
Inundation is a Levee (PR6) in 
combination with MU2 

▪ Assumes 2035 installation as described in 
second row of this table 

▪ Monitoring and maintenance of infrastructure 
and design reviews in accordance with new 
information and CHRMAP updates. 

▪ LGA ▪ Updated CHRMAP ▪ Annual maintenance 
estimate of 
approximately $0.1M 

▪ Operational 

▪ Grants 

▪ Specified 
Area Rate 

▪ Levies 

▪ User Pays 

   x x 
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Table 8-6 MU3 – Dalyellup Recommendations 

Recommendation Notes Responsibility Trigger Cost Funding 2023-
2025 

2025-
2030 

2030-
2035 

2035-
2050 

2050-
2120 

Recommended Short-Term 
Option to address Erosion is 
Planned / Managed Retreat – 
Voluntary Acquisition (PMR4) 

▪ Acquisition assumed in same year as hazard 
line identifies parcels as vulnerable 

▪ Coastal hazards impact few properties in the 
short term, so the focus is to manage 
foreshore reserves and coastal amenities, 
undertake coastal monitoring, and prepare 
for implementation in medium to long-term 

▪ LGA ▪ Completed CHRMAP 

▪ HSD within 24-29m of 
property boundary – varies 
across MU. 

▪ $10.6M at NPV 4% for 
a 100-year timeframe 

▪ Operational 

▪ Grants 

▪ Specified 
Area Rate 

▪ Levies 

▪ User Pays 

x x x   

Locating assets in areas that will 
not be vulnerable to coastal 
hazards (AV) 

▪ Item cost for investigations and management 
plans 

▪ LGA ▪ Completed CHRMAP ▪ $150,000 ▪ Operational x x    

Leaving assets unprotected (PMR1) 

▪ To 2035 for low-value public assets 

▪ Assumes a clean-up rate following 
damage/loss 

▪ No private land acquisition included 

▪ Maintenance assumes ongoing allowance for 
foreshore reserve 

▪ LGA ▪ Storm damage ▪ $501,000 

▪ (Plus 3% annual 
maintenance of 
$15,030) 

▪ Operational x x x   

Demolition / removal / relocation of 
asset from inside hazard area 
(PMR2) 

▪ Preparation of Asset Management Plan 

▪ To 2035 for public-built assets 

▪ Maintenance assumes ongoing allowance for 
foreshore reserve 

▪ Removal / Relocation of assets as required 

▪ LGA ▪ Audit of assets within 2035 
erosion hazard zone and 
identification of assets 
where damage would be 
unacceptable 

▪ $1,102,000 

▪ (Plus 1% annual 
maintenance of 
$11,020) 

▪ Operational 

▪ Grants 

x x x   

Prevention of further development / 
prohibit expansion of existing use 
rights (PMR3) 

▪ Item cost for investigations and management 
plans 

▪ Investigate opportunities for leaseback of 
land and land swaps in the context of 
planned and managed retreat. Seek legal 
advice regarding the basis of agreements 
with landholders and whether opt-ins can be 
time constrained 

▪ LGA ▪ Completed CHRMAP ▪ $100,000 

▪ (Plus 1% annual 
maintenance of 
$1,000) 

▪ Operational 

▪ Grants 

x x    

Monitoring (NR1) 

▪ Beach survey for storm behaviour and to 
track HSD and inundation levels 

▪ Routine beach profiles every two years in 
Spring 

▪ LGA 

▪ Can seek support 
and assistance from 
DoT 

▪ Completed CHRMAP 

▪ Severe storm event(s) 

▪ $10,000 

▪ (Plus 10% annual 
maintenance of 
$1,000) 

▪ Operational 

▪ Grants 

x x x   

Notification on title (NR3) 
▪ Item cost for investigations and 

implementation plans 

▪ LGA 

▪ Can seek support 
and assistance from 
DPLH, WALGA 

▪ Completed CHRMAP ▪ $250,000 

▪ (Plus 1% annual 
maintenance of 
$2,500) 

▪ Operational 

▪ Grants 

x x    

INVESTIGATION 1 

Sand Source Feasibility Study 

▪ Determine the capacity and cost of local 
sand supplies, including both land-based and 
marine sources 

▪ Likely require repetition over Medium-term 

▪ Focus for this MU is appropriate sand for ad 
hoc sand nourishment 

▪ LGA 

▪ Can seek support 
from neighbouring 
LGA’s, PNP, and 
state departments 

▪ Completed CHRMAP ▪ $30,000 

▪ Assumes only 
undertaken for this MU 
in isolation, but 
synergies should be 
investigated. 

▪ Operational 

▪ Grants 

  x   
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Recommendation Notes Responsibility Trigger Cost Funding 2023-
2025 

2025-
2030 

2030-
2035 

2035-
2050 

2050-
2120 

INVESTIGATION 2 

Update Foreshore Management 
Plans (FMPs) 

▪ Prepare an updated Foreshore Management 
Plan  

▪ An updated FMP could help increase the 
protective capacity of the natural dune 
system. Updates should address the 
requirements of SPP2.6 and incorporate the 
findings of this CHRMAP 

▪ LGA ▪ Completed CHRMAP ▪ $30,000 

▪ Assumes only 
undertaken for this MU 
in isolation, but 
synergies should be 
investigated. 

▪ Operational 

▪ Grants 

x x x x x 

Recommended Medium and 
Long-term pathway to address 
erosion is Planned / Managed 
Retreat – Voluntary Acquisition 
(PMR4) 

▪ Implement when triggers are met 

▪ Refer to the explanation in Land Use 
Planning Section of this report 

▪ LGA ▪ HSD within 24-29m of 
property boundary – varies 
across MU. 

▪ $10.6M at NPV 4% ▪ Operational 

▪ Grants 

▪ Specified 
Area Rate 

▪ Levies 

▪ User Pays 

   x x 

 

  



 

 

Peron Naturaliste Partnership | [Click to choose a date]  
Final CHRMAP – Shire of Capel  
 

2
1
0
4
0
0
3
1
_
R

0
9
_
v
0
2
_
C

a
p
e
l 

 

 

 

 

 

 

 

 

 

  

APPENDIX A 
ESTABLISH THE CONTEXT CHAPTER REPORT 
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APPENDIX B 
COASTAL HAZARD ASSESSMENT CHAPTER 
REPORT 
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APPENDIX C 
COASTAL ASSETS AND COMMUNITY VALUES 
CHAPTER REPORT 
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APPENDIX D 
VULNERABILITY ANALYSIS CHAPTER REPORT 
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APPENDIX E 
RISK EVALUATION AND TREATMENT CHAPTER 
REPORT 
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APPENDIX F 
RISK TREATMENT – BENEFIT DISTRIBUTION 
ANALYSIS CHAPTER REPORT 
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APPENDIX G 
IMPLEMENTATION CHAPTER REPORT 
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